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1.0 Introduction	
	
This	report	is	the	Commonwealth	of	Virginia’s	
response	to	the	federal	requirements	related	to	
the	Transportation	Asset	Management	Plan	
(TAMP).	The	TAMP	presents	current	pavement	
and	bridge	inventory	and	conditions	along	with	
the	Commonwealth	of	Virginia’s	performance	
objectives,	measures,	and	associated	risks	as	
well	as	asset	funding	and	investment	strategies,	
forecasts,	goals	and	gaps.		The	TAMP	is	specific	
to	the	National	Highway	System	(NHS)	and	
provides	the	Commonwealth	of	Virginia’s	
Transportation	Asset	Management	(TAM)	
processes	and	methodology	to	meet	federal	
requirements.			

Consistent	with	the	transportation	asset	
management	principles,	the	Virginia	
Department	of	Transportation	(VDOT)	is	
currently	reviewing	and	evaluating	existing	
performance	and	investment	strategies	or	
undertaking	a	comprehensive	review	to	ensure	
the	long	term	sustainability	of	its	programs.	
While	the	current	investment	strategies	were	
effective,	VDOT	needs	a	balanced	and	
sustainable	program	given	constraint	resources	
and	aging	infrastructure.	Any	revisions	or	
updates	to	current	goals,	targets	and	investment	
strategies	will	be	reflected	in	future	versions	of	
the	TAMP.		
	

1.1 Commonwealth of Virginia 
Overview  
In	the	Commonwealth	of	Virginia,	VDOT	maintains	approximately	128,500	lane	miles	of	roadway,	
and	approximately	19,500	bridges,	and	large	culverts,	while	localities	maintain	over	30,500	lane	
miles	of	roadway	and	localities	as	well	as	private	entities	maintain	1,600	bridges.		Of	the	159,000	
lane	miles	maintained	by	VDOT	and	localities,	approximately	18,700	lane	miles	are	on	the	NHS	(or	
12%	of	the	roadway	inventory).	There	are	over	21,100	bridges	in	the	Commonwealth	(maintained	by	
VDOT	and	localities)	of	which	13,600	are	National	Bridge	Inventory	(NBI)	structures	and	3,700	are	
NBI	structures	on	the	NHS	(or	17%	of	the	bridge	inventory).			

1.2 VDOT Overview  
VDOT	is	responsible	for	the	third‐largest	state‐maintained	highway	system	in	the	country,	behind	
Texas	and	North	Carolina	DOTs.	VDOT	has	developed	a	robust	asset	management	program,	placing	
the	maintenance	of	the	transportation	network	at	the	forefront	of	agency	investment	decisions.		

This	commitment	to	responsible	TAM	practice	is	demonstrated	through	VDOT’s	annual	condition	
data	collection	programs	and	its	establishment	and	publication	of	network‐level	pavement	and	
bridge	performance	goals.		VDOT’s	current	condition	measures	and	performance	goals	have	been	in	

Transportation	Asset	Management	Plan	

The	TAMP	must	include	a	summary	inventory	of	
NHS	pavements	and	bridges	by	ownership,	whether	
state‐owned	or	locally	owned.	A	summary	condition	
for	these	assets	must	also	be	included	based	on	

performance	measures	established	under	23	U.S.C.	
150(c)(3)(A)(ii)	with	consideration	given	to	part	

667	of	this	title	for	facilities	damaged	by	emergency	
events.	

Transportation	Asset	Management	

Transportation	asset	management	is	defined	as	a	
strategic	and	systematic	process	of	operating,	
maintaining,	upgrading,	and	expanding	physical	
assets	effectively	throughout	their	life	cycle.	

National	Highway	System	

The	National	Highway	System	(NHS)	is	a	network	of	
strategic	highways	within	the	United	States,	

including	the	Interstate	Highway	System	and	other	
roads.	

State	of	Good	Repair	

As	used	in	this	document	the	term	“state	of	good	
repair”	refers	to	the	condition	of	a	section	of	

pavement	or	a	bridge	that	meets	the	performance	
targets	as	approved	by	the	Commonwealth	

Transportation	Board.	However,	VDOT	has	a	State	of	
Good	Repair	Program	as	defined	in	the	Code	of	

Virginia	Section	33.2‐369	which	dedicates	funds	for	
the	Commonwealth	of	Virginia’s	deteriorated	
pavements	and	structurally	deficient	bridges.		
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place	for	many	years	and	are	fully	integrated	into	VDOT’s	budgeting	process	and	investment	
strategies	as	indicated	in	pavement	and	bridge	performances	over	the	years.			

These	longstanding	programs,	processes,	and	strategies	have	made	VDOT	a	national	TAM	leader	with	
documented	practices	that	exceed	federal	requirements	and	expectations.		Numerous	publications	
developed	by	VDOT	detail	these	practices	as	they	apply	to	the	full	network	of	VDOT’s	roads	and	
bridges.	

1.3 Document Organization 
In	order	to	meet	federal	TAMP	requirements;	this	document	is	organized	into	the	following	chapters:	

1. Introduction	
2. Inventory	and	Condition	
3. Performance	Targets	
4. Life	Cycle	Planning	
5. Financial	Projections		
6. Investment	Strategies		
7. Risk	Management		

	 	



Commonwealth	of	Virginia	‐	Final	TAMP	–	June	30th,	2019	 4

2.0 Inventory	and	Condition			
While	the	NHS	assets	represent	only	a	subset	of	the	Commonwealth	
of	Virginia’s	total	pavement	and	bridge	inventory,	for	purposes	of	
the	TAMP,	only	NHS	pavement	and	bridges	are	discussed	in	detail.		
This	chapter	presents	a	summary	of	pavement	and	bridge	inventory	
and	conditions	on	the	NHS.		

2.1 Overview  
Accurate	inventory	and	condition	information	are	fundamental	to	
network‐level	asset	management	communication	and	decision‐
making.	VDOT	maintains	a	comprehensive	inventory	of	all	pavement	
and	bridges	on	the	state‐maintained	network.		This	inventory	
includes	location,	maintenance	ownership,	and	current	condition	or	
inspection	information	and	serves	as	the	foundation	for	life	cycle	
planning,	performance	forecasting,	maintenance,	and	rehabilitation	
needs	estimation	as	well	as	the	prioritization	of	work	to	maximize	
asset	life	and	available	funding.		Condition	information	is	also	vitally	
important	for	communicating	with	external	stakeholders	and	the	
general	public.		

VDOT	maintains	an	extensive	statewide	roadway	network	consisting	of	
three	roadway	systems:	Interstate,	Primary,	and	Secondary/Urban.	
VDOT	performance	standards	are	developed	and	established	for	each	
of	these	roadway	systems,	independent	of	federal	NHS	designation.		
VDOT	does	not	differentiate	between	assets	designated	as	NHS	and	
non‐NHS	when	making	decisions	about	investments	in	maintenance	
and	rehabilitation.		

2.2 Inventory   

Pavement 

A	summary	by	NHS	designation	of	the	Commonwealth	of	Virginia’s	pavement	inventory	is	provided	
in	the	Annual	Mileage	Table1	and	broken	down	by	ownership	in	Table	1.	Table	1	presents	the	detailed	
inventory	numbers	while	the	introduction	provides	estimates.	

Table	1:	2018	Virginia	Pavement	Lane	Miles	by	Maintenance	Responsibility	

NHS	Designation	

Lane	Miles	by	Maintenance	
Responsibility	 Total	

VDOT	 Localities	

Intestate	(NHS)	 5,503 NA 5,503	
Non‐Interstate	NHS 10,266 2,986 13,252	
Total	 15,769 2,986 18,755	

Bridge 

Annually,	VDOT	produces	the	State	of	the	Structures	Report2,	which	details	structure	inventory	by	
structure	type	and	roadway	system,	and	includes	detailed	information	on	the	count	and	deck	area	of	
NHS	structures.		

1. Introduction 

2. Inventory and Condition 

3. Performance Targets 

4. Life Cycle Planning 

5. Financial Projections  

6. Investment Strategies  

7. Risk Management  

Lane	Mile	

A	lane	mile	is	the	length	(in	
miles)	of	pavement	multiplied	by	
the	number	of	lanes	in	a	road	

segment.	

NBI	versus	Non‐NBI	

NBI	‐	Bridges	that	are	over	20	
feet	in	length	and	large	culverts.	

Non‐NBI	‐	Bridges	that	are	less	
than	20	feet	in	length	and	

culverts	with	openings	greater	
than	36	square	feet.	
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VDOT	maintains	a	comprehensive	inventory	of	all	structures	regardless	of	ownership	(VDOT,	locality	
and	private	or	as	indicated	in	Table	2	as	

	localities	and	other	).		The	dataset	is	used	to	report	the	Federal	Highway	Administration	(FHWA)	NBI.		
VDOT	designates	structures	within	the	state	inventory	as	either	NBI	or	non‐NBI	structures	based	on	
whether	these	structures	meet	the	federal	reporting	requirements.		A	summary	of	NHS	structures	by	
NBI	classification	and	maintenance	responsibility	is	provided	in	Table	2.		

	
Table	2:	2018	Virginia	NHS	Bridge	Inventory	by	System	and	Inventory	Type	

 

2.3 Condition 

Within	this	section,	TAM	practices	relating	to	pavements	and	bridges	are	provided	in	separate	
discussions	on	the	topics	of	data	collection,	data	summarization,	performance	measures,	and	
condition	summaries.		

Pavement Condition Data Collection 

Each	year	VDOT	collects	pavement	inventory	and	condition	data	on	the	entire	NHS	(both	state	and	
locally	maintained)	through	a	contract	with	an	external	data	collection	vendor.	The	vendor	uses	
continuous	digital	imaging	(captured	through	a	vehicle‐mounted	camera),	detailed	sensor	data,	and	
automated	crack	detection	technology	to	summarize	pavement	condition.		Downward	mounted	
cameras	collect	pavement	condition	and	forward	mounted	cameras	collect	images	of	right	of	way	
assets	and	shoulder	conditions.		Sensors	mounted	on	the	vehicles	also	collect	roughness,	rutting,	and	
surface	cracking	data.		

Condition	data	is	collected	annually	for	all	Interstate	and	Primary	roadways,	while	typically	20%	of	
the	Secondary	network	data	is	collected	each	year.		Collected	data	is	categorized	into	the	
fundamental	distresses	identified	by	VDOT’s	pavement	distress	rating	protocol,	as	published	in	the	
VDOT	Distress	Identification	Manual.3		

Pavement Condition Data Quality Management Plan	

VDOT’s	Pavement	Data	Quality	Management	Plan	is	consistent	with	the	requirements	relating	to	
State	DOT	Pavement	Data	Quality	Management	Programs	as	set	forth	in	23	C.F.R		SEC	490.311,	and	
the	data	elements	discussed	in	23	C.F.R	SEC	490.309	(C).	

The	plan	is	organized	to	directly	address	the	five	areas	State	DOT’s	must	include	in	their	Pavement	
Data	Quality	Management	Programs:	(1)	data	collection	equipment	calibration	and	certification,	(2)	
certification	process	for	persons	performing	manual	data	collection,	(3)	data	quality	control	
measures	to	be	conducted	before	data	collection	begins	and	periodically	during	the	data	collection	
program,	(4)	data	sampling,	review	and	checking	processes;	and	(5)	error	resolution	procedures	and	
data	acceptance	criteria.		

Pavement Surface Condition Data Summary 

VDOT	has	developed	pavement	condition	indices	that	it	uses	to	summarize	detailed	pavement	
condition	data	collected	on	Virginia	roadways.	The	condition	indices	(or	Critical	Condition	Index	–	

Count Deck	Area	(SF) Count Deck	Area	(SF) Count Deck	Area	(SF) Count Deck	Area	(SF)

NBI 3,338	 55,053,380 398	 13,496,647 42	 693,635 3,778	 69,243,663

Non‐NBI 1,523	 1,174,639 5	 242,685 n/a n/a 1,528	 1,417,325

Total 4,861	 56,228,019 403	 13,739,333 42	 693,635 5,306	 70,660,987

NHS
VDOT Localities	&	Other Total	StatewideFederal	Responsible
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CCI)	are	measured	on	a	0	to	100	scale,	with	100	representing	no	visible	distress	and	deductions	
calculated	based	on	observed	distresses.			

These	pavement	condition	indices,	developed	in	1998,	are	based	on	the	US	Army	Corps	of	Engineers	
PAVER	methodology.	They	have	undergone	extensive	validation	using	FHWA	Long	Term	Pavement	
Performance	(LTPP)	data	and	a	process	of	consensus	building	with	VDOT	pavement	experts.4	Details	
of	the	methodology	used	to	develop	these	indices	is	further	explained	in	reports	developed	by	
VDOT.56	

The	CCI		developed	by	VDOT	is	the	common	index	used	to	summarize	the	condition	of	all	VDOT	
pavement	types.	The	CCI	is	used	to	assign	a	general	pavement	condition	designation	and	to	inform	
state	decision	making	in	combination	with	detailed	distress	data.	

FHWA Pavement Performance Measures 

FHWA	selected	four	performance	measures	to	determine	the	condition	level	of	NHS	pavements.	The	
federal	data	collection	metrics	used	in	determining	performance	measures	are	shown	in	Table	3.		

Table	3:	Federal	Pavement	Performance	Measures	‐	Data	Collection	Metrics	

Name	
Pavement	
Type	

Measure	 Description	

Pavement	
Roughness	

Asphalt	and	
Concrete	

International	
Roughness	Index	
(IRI)	

Indicator	of	discomfort	experienced	by	road	users	
traveling	over	the	pavement.	

Rutting	 Asphalt	 Depth	of	ruts	along	
wheel	path	

Commonly	caused	by a	combination	of	high	traffic	
and	heavy	vehicles.	

Faulting	 Concrete	 Average	depth	of	
faulting		

Occurs	when	adjacent	pavement	slabs	are	
vertically	misaligned.	It	can	be	caused	by	slab	
settlement,	curling,	and	warping.	

Cracking	 Asphalt	and	
Concrete	

%	of	cracked	
pavement	surface	

Can	be	caused/accelerated	by	excessive	loading,	
poor	drainage,	frost	heaves	or	temperature	
changes,	and	construction	flaws.	

The	FHWA	has	established	Good,	Fair,	and	Poor	performance	rating	thresholds,	as	described	in	Table	
4.		An	overall	condition	is	assigned	based	on	performance	against	each	of	the	individual	measures	for	
each	pavement	type:	Asphalt	Concrete	(AC),	Jointed	Concrete	(JC),	and	Continuously	Reinforced	
Concrete	(CRC).	

Table	4:	Federal	Performance	Rating	Thresholds	for	Pavement	Condition	Categories		

Measure	 Good	 Fair	 Poor	

Ride	Quality	(IRI)	 <95	 95	–	170	 >170	

Rutting	(inches)	 <0.20	 0.20	–	0.40	 >0.40	

Faulting	(inches)	 <0.10	 0.10	–	0.15	 >0.15	

Cracking	(%	area)	 <5	
5‐20	(AC)
5‐15	(JC)	
5‐10	(CRC)	

>20	(AC)	
>15	(JC)	
>10	(CRC)	

An	individual	pavement	section	is	rated	as	being	in	Good	overall	condition	if	all	applicable	individual	
metrics	are	rated	as	Good,	and	Poor	when	two	or	more	of	the	applicable	metrics	are	rated	as	Poor.		In	
all	other	cases,	the	pavement	section	would	be	assigned	an	overall	federal	condition	rating	of	Fair.		
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For	federal	performance,	0.10‐mile	performance	is	reported,	whereas	Virginia	performance	is	
typically	reported	by	management	section	(or	homogenous	sections).	

NHS Pavement Condition Summary	

A	summary	of	Virginia’s	2017	NHS	pavement	condition	is	organized	by	ownership	and	lane	miles	in	
Table	5.			

Table	5:	2018	Pavement	Condition	‐	Based	on	FHWA	Performance	Measures		

Ownership	 Designation	
Lane	
Miles	

%	Good	 %	Fair	 %	Poor	

VDOT	
NHS	Interstate	 5,503	 57.8	 41.7	 0.6	

NHS	Non‐Interstate	 10,266	 38.8	 61	 0.2	

Localities	 NHS	Non‐Interstate	 2,986	 10.5	 85.8	 3.7	

Statewide	Total	
NHS	Interstate	 5,503	 57.8	 41.8	 0.4	

NHS	Non‐Interstate	 13,252	 33.5	 65.6	 0.9	

Bridge Condition Data Collection 

Bridge	and	large	culvert	condition	data	is	collected	by	in‐house	inspection	staff	and	through	
consultant	contracts.		Their	activities	are	governed	by	numerous	technical	documents	published	by	
American	Association	of	State	Highway	and	Transportation	Officials	(AASHTO),	National	Bridge	
Inspection	Standards	(NBIS),	and	VDOT.		VDOT	exceeds	the	minimum	inspection	requirements	of	
NBIS,	as	noted	in	Table	6.	VDOT	policy	requires	annual	safety	inspections	for	all	Structurally	
Deficient	(SD)	structures.	Note	that	SD	assessment	does	not	imply	unsafe,	but	rather	that	the	
structure	is	restricted	for	vehicle	weight,	closed	to	traffic,	or	requires	rehabilitation.		

Table	6:	VDOT	Structure	Inspection	Practices	7	

Structure	Type	

Required	Inspection	
Frequency	(Years)	

NBIS	 VDOT	

NBI	Bridges	(>	20’)	 2	 2		
Non‐NBI	Bridges	(<=20’) None 2	
NBI	Culverts	 2	 2		
Non‐NBI	Culverts	 None 4		
SD	Structures	 2 1		
Fracture	Critical	Structures 2 1		
Underwater	 5 5		

	

Bridge Condition Data Quality Management Plan 
	
The	accuracy,	thoroughness,	and	completeness	of	the	bridge	safety	inspections	are	essential.	The	
inspections	are	used	to	evaluate	each	structure’s	safety	and	are	used	for	decisions	on	planning,	
budgeting,	and	performance	of	maintenance,	repair,	rehabilitation,	and	replacement	of	our	
structures.	Since	1991,	it	has	been	the	policy	of	VDOT’s	Structure	and	Bridge	Division	to	provide	
rigorous	quality	control	and	quality	assurance	(QC/QA)	of	the	structure	safety	inspection	program.	In	
January	2005,	the	NBIS	portion	of	the	Code	of	Federal	Regulations	was	amended	to	require	each	state	
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to	“Assure	systematic	quality	control	and	quality	assurance	procedures	are	used	to	maintain	a	high	
degree	of	accuracy	and	consistency	in	the	inspection	program.	The	QA	program	includes	periodic	
field	review	of	inspection	teams,	periodic	bridge	inspection	refresher	training	for	program	managers	
and	team	leaders,	and	independent	review	of	inspection	reports	and	computations.”	The	Structure	
and	Bridge	Division	meets	these	NBIS	requirements	with	its	quality	control	and	quality	assurance	
programs.	
	
In	2008,	VDOT	S&B	developed	Information	and	Instruction	Memorandum	(IIM)	IIM‐S&B‐78,	
describing	the	bridge	safety	inspection	QC/QA	program	which	requires	the	following:	In	accordance	
with	the	NBIS,	program	managers	and	team	leaders	must	successfully	complete	an	FHWA	approved	
comprehensive	bridge	inspection	training	course;	within	VDOT,	all	bridge	safety	inspection	
personnel	will	successfully	complete	the	National	Highway	Institute	(NHI)	course	‘Safety	Inspection	
of	In‐Service	Bridges’	(FHWA‐NHI‐130055)	within	the	first	five	years	of	employment	in	bridge	
inspection;	VDOT	S&B	also	requires	inspection	personnel	successfully	complete	the	NHI	course	
‘Bridge	Inspection	Refresher	Training’	every	five	years;	underwater	inspectors	are	required	to	fulfill	
the	training	requirements	as	set	forth	in	the	NBIS	and	the	VDOT	‘Dive	Safety	Manual’.		
Both	the	Central	Office	and	the	districts	have	a	responsibility	to	review	and	validate	inspection	
reports	and	inventory	data.	Discrepancies	found	during	the	field	and	office	reviews	performed	by	the	
both	district	and	Central	Office	personnel	are	documented	in	a	written	report	and	shared	with	all	
parties	involved.	The	Central	Office	conducted	an	annual	QA	review	on	eight	of	the	nine	district	
bridge	inspection	programs.	Review	of	load	ratings	for	a	sample	of	bridges	was	a	key	component	of	
the	QA	reviews.	In	addition,	underwater	inspection	QA/QC	field	reviews	are	scheduled	by	the	Central	
Office	Underwater	Inspection	Engineer.	

VDOT Bridge Condition Data Summary 

VDOT	uses	a	condition	rating	scale	to	summarize	data	collected	on	each	primary	structure	
component	during	each	inspection	that	is	recorded	in	the	inspection	report.		The	rating,	known	as	
the	General	Condition	Rating	(GCR),	is	a	nationally	established	numerical	grading	system	measured	
on	a	0‐9	scale,	where	0	represents	failed	condition	and	9	represents	excellent	condition.		For	bridges,	
the	deck,	superstructure,	and	substructure	are	rated	individually,	while	culverts	receive	a	single	
rating.			

FHWA Bridge Performance Measures 

Bridge	performance	is	summarized	into	three	condition	categories:	Good,	Fair,	and	Poor/SD	as	noted	
in	Table	7	

Table	7:	Bridge	Condition	Definitions			

Condition	Category	and	Definition
Poor/SD	 Fair Good
Min	GCR	≤	4	 4	<	Min	GCR	<7	 Min	GCR	≥	7	

NHS Bridge Condition Summary 

A	condition	summary	of	Virginia’s	NBI	bridges	on	the	NHS	using	the	FHWA	condition	categories	is	
organized	by	ownership,	count,	and	deck	area	in		

	

Table	8.	Deck	area	is	the	federal	unit	of	measure	required	for	the	TAMP.	Based	on	deck	area,	33.1%	
of	the	NBI	bridges	statewide	are	in	Good	condition,	63.6%	are	in	Fair	condition,	and	3.3%	are	in	Poor	
condition.		



Commonwealth	of	Virginia	‐	Final	TAMP	–	June	30th,	2019	 9

	

	

Table	8:	2018	Federal	Performance	of	NBI	Bridges	on	the	NHS	

	

2.4 Management Systems  

Pavement	and	bridge	inventory	and	condition	data	can	be	transformed	into	valuable	information	
with	the	use	of	a	well‐developed	management	system.			

Pavement 

In	2010,	VDOT	implemented	the	AgileAssets	Pavement	Analyst	software	as	VDOT’s	Pavement	
Management	System	(PMS).		This	system	holds	pavement	inventory,	condition,	and	maintenance	
history	and	is	the	official	repository	for	other	pavement‐related	data	including	type,	surface	and	
subsurface	layer	thicknesses,	materials	and	construction	dates,	historical	inspection	data	(distress,	
roughness,	and	rutting),	historical	testing	data	(deflection,	skid),	and	treatment	history	(type	of	
treatment,	location,	and	date).	8The	PMS	provides	a	wide	array	of	decision‐making	tools;	including	
pavement	needs	optimization	and	performance	setting	analysis,	deterioration	model	development	
and	condition	forecasting,	unconstrained	decision	matrix	analysis,	and	reporting.		

The	Pavement	Maintenance	Scheduling	System	(PMSS)	is	a	second	application	utilized.		It	provides	
the	ability	to	establish	annual	paving	schedules	and	to	develop	reports	based	on	contract	details.		The	
tool	is	used	to	schedule	paving	activities	and	develop	annual	pavement	maintenance	and	
rehabilitation	contracts,	review	scheduled	paving	activities	and	review	reports	on	planned	contracts.		
The	application	can	also	generate	reports	on	the	scope	of	projects,	quantities	of	materials,	types	of	
materials,	and	cost	of	materials.9	

Bridge 

VDOT’s	Bridge	Management	System	(BMS)	is	a	comprehensive	bridge	management	methodology	that	
includes	performance	measures,	cost	data,	deterioration	models,	and	rules	for	maintenance	
interventions.		Much	of	the	logical	basis	for	the	BMS	will	be	used	in	the	(Bridge	Management	
software)	BrM,	licensed	from	AASHTO	when	it	is	fully	deployed.		The	most	current	version	of	the	
software	supports	element‐level	inspection	and	network‐level	bridge	needs	analysis.	It	currently	
holds	structure	inventory	and	condition	data.	It	is	the	official	repository	of	data	associated	with	
Virginia’s	highway	bridges	and	culverts.			

Through	its	use	of	Pontis,	VDOT	was	one	of	only	a	few	state	DOTs	that	collected	and	used	the	AASHTO	
Commonly	–	Recognized	Bridge	Elements	(CoRe)	elements,	which	VDOT	began	recording	in	1996.		
VDOT’s	program	was	one	of	the	most	advanced	in	the	nation,	as	it	had	incorporated	the	following:	

 A	complete	suite	of	Markovian	deterioration	models	based	on	transition	probabilities	for	the	
CoRe	elements	that	were	developed	through	a	combination	of	long‐term	data	analysis	and	
expert	elicitation			

 A	set	of	action‐effectiveness	models	

Ownership Count
Deck	Area	
(Million	SF)

%	Good %	Fair %	Poor

VDOT 3,338 55.1	 28.9% 67.9% 3.3%

Localities	&	Other 398 13.5	 54.1% 42.8% 3.1%

Federal	Responsible 42 0.7	 7.7% 58.4% 33.9%

Statewide 3,778 69.2	 33.6% 62.9% 3.5%
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 An	automated	methodology	for	updating	unit	costs	(converting	from	pay	item	units	to	CoRe	
element	units)	

 A	set	of	rational,	heuristic‐based	rules	to	incorporate	human	reasoning	into	the	automated	
work	recommendation	process	

Much	of	VDOT’s	prior	bridge	management	logic	is	being	redeveloped	to	accommodate	the	new	
AASHTO	elements	for	NBI	bridges.		This	entails	an	overhaul	of	VDOT’s	intervention	rules,	
deterioration	curves,	and	action‐effectiveness	models.			

VDOT	is	in	the	process	of	employing	BrM	for	bridge	management.		During	the	transition,	VDOT	is	
instituting	a	phased	deployment	of	the	bridge	management	functions	of	BrM.	

Once	fully	functional,	BrM	will	provide	a	wide	array	of	decision‐making	tools	to	VDOT,	including	
needs	optimization	analysis,	performance	predictions	at	various	budget	levels,	deterioration	and	
condition	forecasting,	unconstrained	decision	matrix	analysis,	and	reporting.	
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3.0 Performance	Targets	
FHWA	has	established	requirements	to	include	10‐year	asset	
performance	forecasts	as	well	as	2‐	and	4‐year	performance	targets	
within	the	TAMP.		In	addition,	states	are	required	to	identify	
performance	gaps	in	these	forecasts	and	goals	within	the	document.	

As	stated	in	the	introduction,	VDOT	is	currently	reviewing	and	
evaluating	existing	performance	and	investment	strategies	ensure	a	
long	term	sustainable	program	for	assets	and	services.	Any	revisions	
or	updates	to	current	goals	and	targets	will	be	reflected	in	future	
versions	of	the	TAMP.		
	

3.1 Overview  

The	Commonwealth	of	Virginia	has	a	long	history	of	sound	TAM	practice,	and	VDOT	strives	to	
improve	these	processes	continuously.			

VDOT	has	well‐established	and	well‐documented	performance	expectations	for	state‐maintained	
pavement	and	bridges	and	has	strived	to	link	network‐level	needs	and	performance	forecasts	to	
District	TAM	project	selection.		Examples	of	achievement	in	this	area	include	VDOT’s	pavement	
performance	monitoring	as	well	as	a	needs‐based	budgeting	process	that	was	required	by	the	
legislature	and	which	VDOT	has	embraced.	This	needs‐based	budgeting	process	has	integrated	
current	and	projected	asset	condition	into	VDOT’s	TAM	investment	decision‐making	processes.		

This	chapter	will	highlight	these	program	areas	and	provide	2‐,	4‐,	and	10‐year	pavement	and	bridge	
performance	forecasts	as	well	as	any	identified	performance	gaps.		

Impact of Federal Requirements on State Reporting 

Federal	requirements	will	be	discussed	in	detail	within	this	document,	the	state	programs	are	
highlighted	for	purposes	of	context.			

It	is	important	to	note	that	the	differences	between	federal	and	state	requirements	have	essentially	
required	VDOT	to	report	separate	performance	through	two	similar	but	disparate	methodologies.		

Performance Forecasting 

In	order	to	achieve	the	purposes	of	the	TAMP,	a	10‐year	optimization	of	anticipated	TAM	funding	
was	executed	within	the	pavement	and	bridge	management	systems.	The	forecasted	performance	
resulting	from	this	analysis	was	then	compared	against	current	(2017),	2‐	and	4‐year	state	targets	as	
well	as	federal	minimum	performance	expectations	where	applicable.			

3.2 Pavement Performance, Forecasts, and Gaps 

Given	the	maturity	of	the	state’s	existing	asset	management	practice,	federal	pavement	performance	
targets	have	been	established	based	on	anticipated	outcomes	from	the	Commonwealth’s	existing	
performance‐based	TAM	investment	processes.			

Current	state	practice	is	driven	by	achievement	of	the	state	performance	against	a	“Percent	
Sufficient”	pavement	performance	measure.		

1. Introduction 

2. Inventory and Condition 

3. Performance Targets 

4. Life Cycle Planning 

5. Financial Projections  

6. Investment Strategies  

7. Risk Management  
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Background 

Through	federal	rule‐making,	pavement	target‐setting	requirements	are	established	in	four	
performance	measures.	As	submitted	in	VDOT’s	Transportation	Performance	Management,	State	
Biennial	Performance	Report	for	Performance	Period	2018‐2021	dated	October	1,	2018,	VDOT’s	
targets	were	adopted	by	the	Commonwealth	Transportation	Board	(CTB)	as	shown	in	the	following	
table:	

	

Federal	
Performance	
Measure	

Year	 Interstate	
Non‐

Interstate	

Good		
2	 N/A 25%

4	 45% 25%

Poor		
2	 N/A	 5%

4	 3%	 5%

VDOT	has	predicated,	as	depicted	later	in	this	report,	more	than	four	years	of	pavement	
performance.	At	the	minimum	attaining	these	targets,	VDOT	will	be	able	to	achieve	a	state	of	good	
repair.	

	

In	order	to	meet	federal	requirements,	Virginia	developed	a	correlation	process	that	relates	the	CCI	
and	IRI	of	a	given	pavement	management	section	to	the	expected	distribution	of	0.10‐mile	federal	
performance	against	the	three	federal	measures	(Good,	Fair,	and	Poor).	

Where	federal	pavement	performance	forecasts	are	provided	in	the	sections	below,	they	were	
developed	based	on	CCI	and	IRI	output	from	the	PMS,	which	has	been	correlated	to	federal	measures.	

Pavement Performance and Analysis 

Through	VDOT’s	needs‐based	budgeting	process,	VDOT	has	developed	and	run	numerous	pavement	
investment	optimizations	and	associated	condition	forecasts	to	establish	a	steady	pavement	funding	
level	necessary	to	meet	the	state	performance	goals	for	Interstate	and	Primary	pavements.		This	
anticipated	funding	level	is	used	in	the	10‐year	federal	performance	forecast	provided	below.	

Ten‐year	pavement	investment	optimizations	and	associated	condition	forecasts	were	completed	
within	the	PMS	using	anticipated	funding	levels.	These	forecasts	were	reduced	to	account	for	non‐
mainline	paving	costs	such	as	shoulder	maintenance,	maintenance	of	traffic,	paving‐related	
investments	in	traffic	assets	such	as	pavement	markings	or	rumble	strips,	and	preliminary	
engineering	and	construction	inspection	costs.	Results	of	these	analyses	are	provided	for	Interstate	
and	non‐Interstate	NHS	roadways	in	the	sections	below.	

Interstate Pavement Performance Goals and Forecasts 

Due	to	a	proactive	pavement	preservation	program,	Virginia’s	emphasis	will	be	the	federal	Poor	
performance	category,	where	no	more	than	5%	of	the	Interstate	System	(IS)	may	be	in	Poor	
condition.	

Figure	1	below	illustrates	anticipated	IS	network	performance	based	on	the	federal	performance	
measures.		Performance	is	weighted	by	lane	mileage	and	provided	by	year	as	a	percentage	of	the	
total	network	inventory.			
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Figure	1:	Interstate	10‐Year	Pavement	Performance	(Federal	Measures)	

Table	9:	10‐Year	Interstate	Performance		

Year	 %	Good	 %	Fair	 %	Poor	

2018	 48%	 51%	 0.8%	

2019	 49%	 51%	 0.7%	

2020	 50%	 50%	 0.7%	

2021	 50%	 49%	 0.8%	

2022	 51%	 49%	 1.0%	

2023	 51%	 48%	 1.1%	

2024	 52%	 47%	 1.2%	

2025	 51%	 48%	 1.3%	

2026	 49%	 50%	 1.4%	

2027	 47%	 52%	 1.5%	

As	demonstrated	in	Table	9,	the	Virginia	IS	is	anticipated	to	perform	above	the	federal	minimum	
performance	levels	(5%	Poor)	throughout	the	10‐year	analysis	period	while	also	achieving	the	
established	2‐	and	4‐targets.	

	



Commonwealth	of	Virginia	‐	Final	TAMP	–	June	30th,	2019	 14

Non‐Interstate NHS Pavement Performance Goals and Forecasts 

Figure	2	below	illustrates	anticipated	Non‐Interstate	NHS	(NI‐NHS)	performance	based	on	the	
federal	performance	measures.		This	forecast	was	developed	through	investment	optimization	of	the	
VDOT	maintained	NI‐NHS	roadways,	with	the	assumption	that	non‐VDOT	maintained	NI‐NHS	routes	
would	continue	to	perform	to	current	levels.		Performance	is	weighted	by	lane	mileage	and	is	
provided	as	a	percentage	of	the	total	NI‐NHS	network	inventory.			

Unlike	the	IS,	there	is	no	minimum	federal	performance	requirements	for	the	NI‐NHS	network.	As	
such,	there	is	no	federal	minimum	performance	shown	in	the	table	and	chart	below.	

	

Figure	2:	Non‐Interstate	10‐Year	Pavement	Performance		

Table	10:		Comparison	of	Non‐	Interstate	10‐Year	Performance		

Year	 %	Good	 %	Fair	 %	Poor	

2018	 28.6%	 70.0%	 1.5%	

2019	 29.1%	 69.4%	 1.5%	

2020	 31.5%	 66.9%	 1.6%	

2021	 33.1%	 65.2%	 1.7%	

2022	 34.7%	 63.4%	 1.8%	

2023	 36.3%	 61.8%	 1.8%	

2024	 37.1%	 60.9%	 1.9%	

2025	 37.9%	 60.0%	 2.0%	

2026	 38.6%	 59.2%	 2.2%	

2027	 38.2%	 59.6%	 2.3%	
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Pavement Gap Analysis 

VDOT’s	predicted	performance	levels	are	based	on	current	pavement	TAM	funding	levels	over	the	
10‐year	period.	Based	on	the	predicted	performance,	VDOT	will	continue	to	achieve	a	state	of	good	
repair.	

The	gap	analyses	are	shown	in	Table	11	and	Table	12,	which	highlight	when	anticipated	performance	
drops	below	current	or,	where	applicable,	federal	performance	levels.			

Based	on	the	performance	gap	analysis	results	shown	in	Table	11	and	Table	12,	VDOT	does	not	
anticipate	any	gaps	in	the	effectiveness	of	the	NHS	in	providing	safe	and	efficient	movement	of	people	
and	goods.	VDOT’s	10	year	predicted	performance	indicates	no	potential	gap	to	the	approved	4	year	
target;	however,	a	comprehensive	review	is	underway	at	this	time.	

Table	11:	Interstate	Pavement	Gap	Analysis	Summary		

Federal	
Performance	
Measure	

Year	

State	of	Good	
Repair	

Predicted	
Performance	

State	Gap	
Based	on	
Predicted	

Performance	

Federal	Minimum	

Target	
(CTB	

Approved)	

Gap	
Minimum	 Gap	

Good		
2	 45%	 None	 49% None

N/A	 N/A	4	 45%	 None	 50% None

10*	 N/A	 47%	 None

Poor		
2	 <3%	 None	 0.7%	 None 5%	 None

4	 <3%	 None	 0.8%	 None 5%	 None

10*	 N/A	 1.5%	 None 5%	 None
	
Table	12:	Non‐Interstate	NHS	Pavement	Gap	Analysis	Summary		

Federal	
Performance	
Measure	

Year	

State	of	Good	
Repair	

Predicted	
Performance	

State	Gap	
Based	on	
Predicted	

Performance	

Federal	Minimum	

Target	
(CTB	

Approved)	

Gap	
Minimum	 Gap	

Good		
2	 25%	 None 29.1% None

N/A	 N/A	

4	 25%	 None 33.1% None

10*	 N/A 38.2%	 None	

Poor		
2	 <5%	 None 1.5%	 None

4	 <5%	 None 1.7%	 None

10*	 N/A 2.3%	 None	

 

3.3 Bridge Performance, Forecasts, and Gaps 

Background 

Through	federal	rule	making,	bridge	target‐setting	requirements	are	established	in	two	performance	
areas.	As	submitted	in	VDOT’s	Transportation	Performance	Management,	State	Biennial	Performance	
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Report	for	Performance	Period	2018‐2021	dated	October	1,	2018,	VDOT’s	targets	were	adopted	by	
the	CTB	as	shown	in	the	following	table:	

	

Federal	
Performance	
Measure	

Year	
NBI	on	the	

NHS	

Good		
2	 33.5%

4	 33%

Poor		
2	 3.5%	
4	 3%	

VDOT	has	predicted,	as	depicted	later	in	this	report,	more	than	four	years	of	bridge	performance.	At	
the	minimum	attaining	these	targets,	VDOT	will	continue	to	achieve	a	state	of	good	repair.	

As	discussed	in	Chapter	2,	VDOT	and	FHWA	define	Poor	or	SD	bridges	as	having	a	GCR	of	4	or	less.		
As	of	January	1,	2018,	FHWA’s	definition	of	SD	structures	is	in	complete	alignment	with	VDOT’s	
definition	of	Poor	structures.		FHWA’s	definition	of	Good	bridges	includes	those	with	a	minimum	GCR	
≥	7.		

Bridge Performance and Analysis 

Through	VDOT’s	needs‐based	budgeting	process,	VDOT	has	developed	and	run	numerous	bridge	
investment	optimizations	and	associated	condition	forecasts	to	establish	a	steady	bridge	funding	
level	necessary	to	meet	performance	targets.		VDOT’s	predicted	performance	levels	are	based	on	
current	bridge	TAM	funding	levels	over	the	10‐year	period.		

Bridge Performance Forecasts 

VDOT	developed	a	ten‐year	bridge	investment	optimization	and	associated	condition	forecasts	with	
the	BrM	using	deterioration	modeling	and	current	funding	levels.		These	analyses	were	correlated	to	
the	federal	performance	measures,	and	the	results	are	provided	in	Table	13.		

As	indicated	in	Tables	2	and	8,	Virginia’s	NBI	NHS	inventory	includes	bridges	owned	by	VDOT,	
localities,	other	entities,	and	the	federal	government.	The	federal	structures	represent	only	1%	of	the	
overall	deck	area	of	the	NBI	NHS	inventory,	so	their	inclusion	plays	a	relatively	insignificant	role	in	
the	determination	of	future	performance	targets.	This	is	fortunate,	because	accurate	forecasting	of	
future	conditions	requires	detailed	knowledge	that	is	not	readily	available	to	VDOT.	In	order	to	
develop	reliable	projections	of	future	conditions	for	federal	bridges,	VDOT	would	need	schedules	of	
planned	work,	funding	availability,	scopes	for	projects,	anticipated	deterioration	rates,	current	
maintenance	practice,	and	decision	logic	for	rehabilitation	and	replacement	for	these structures.		In	
lieu	of	this	information,	Virginia	has	used	its	best	judgment	to	account	for	and	predict	future	
conditions	of	federal	bridges.		

The	forecasted	10‐year	performance	of	structures	below	demonstrates	the	strength	of	VDOT’s	bridge	
management	program.	Over	this	period,	the	percentage	of	bridges	rated	as	Good	may	decline	from	
34%	to	32%.		In	the	current	and	projected	state	of	condition,	NHS	bridges	exceed	the	federal	
minimum	condition	level	requirement	of	no	more	than	10%	of	bridge	deck	area	may	be	on	structures	
in	Poor	condition/SD	and	with	“relatively	stable”	performance	from	3.3%	to	3.4%	over	10	years.		A	
summary	of	the	10‐year	performance	forecast	is	provided	in	Table	13	and	illustrated	in		Figure	3	and	
Figure	4.		
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Table	13:	10‐Year	Projected	Statewide	Performance	of	NBI	Bridges	(Excludes	Federally	Owned	
Bridges	–	Not	reported	by	Virginia	to	FHWA)	

NHS	Bridge	–	Projected	Performance	by	
Condition	Category	(%Deck	Area)	

Year	 %	Good	(≥	7)	 %	Poor	

1	 34.0%	 3.3%	

2	 33.8%	 3.1%	

3	 33.6%	 2.8%	

4	 33.4%	 2.5%	

5	 33.1%	 2.6%	

6	 33.1%	 2.6%	

7	 32.8%	 2.7%	

8	 32.6%	 3.0%	

9	 32.3%	 3.2%	

10	 32.0%	 3.4%	
	

	
	Figure	3:	10‐year	Projected	Performance	for	Percentage	of	Good	NBI	Bridges	on	the	NHS	by	Area	

	
Figure	4:	10‐year	Projected	Performance	for	Percentage	of	Poor/SD	NBI	Bridges	on	the	NHS	by	Area	
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Bridge Performance and Gap Analysis 
VDOT	focuses	on	minimizing	the	cost	to	maintain	or	improve	structure	conditions	through	wise	
investment	of	bridge	maintenance	funds	to	keep	pace	with	the	projected	aging	and	deterioration	rates	
of	the	inventory.			VDOT	continually	focuses	on	employing	established	asset	management	principles	
emphasizing	low	cost,	high	benefit	preservation	treatments	to	maximize	the	effectiveness	of	this	
funding.	VDOT’s	full	implementation	of	BrM	will	more	efficiently	allow	VDOT	to	select	the	best	mix	of	
replacement,	rehabilitation,	repair,	and	preservation	treatment	recommendations.	Table	15	below	
summarizes	the	current	forecast	for	2‐	and	4‐year	performance.		

	

Based	on	the	performance	gap	analysis	results	shown	in	Table	14,	VDOT	does	not	anticipate	any	gaps	
in	the	effectiveness	of	the	NHS	in	providing	safe	and	efficient	movement	of	people	and	goods.	VDOT’s	
10	year	predicted	performance	indicates	a	potential	gap	to	the	approved	4	year	target;	however,	a	
comprehensive	review	is	underway	at	this	time.	

	

Table	14:	Comparison	of	2‐	and	4‐year	Performance		

Federal	
Performance	
Measure	 Year	

State	of	Good	Repair	

Predicted	
Performance	

Federal	Minimum	

Target	
(CTB	

Approved)	

Gap	
Minimum	 Gap	

Good	(Min	GCR	≥	
7)	

2	 33.5%	 None	 33.8%	

N/A	 N/A	4	 33%	 None	 33.4%	

10*	 N/A 32.0%	

SD/Poor	(Min	
GCR	≤	4)	

2	 3.5%	 None	 3.1%	 10%	 None	

4	 3%	 None	 2.5%	 10% None	

10*	 N/A	 3.4%	 10%	 None	
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4.0 	Life	Cycle	Planning	
Sound	asset	management	requires	strategic	investment	decisions	
over	the	full	life	cycle	of	an	asset.		These	decisions	should	be	made	
within	the	context	of	network‐level	investment	strategies	intended	
to	optimize	available	funding	to	meet	network	performance	goals.		
FHWA	refers	to	this	approach	to	asset	investment	as	Life	Cycle	
Planning	(LCP).	

In	the	context	of	the	efficient	management	of	a	large	network	of	
highway	assets,	LCP	should	emphasize	the	preservation	of	assets	in	
Good	condition	in	order	to	efficiently	extend	the	life	of	assets	and	
delay	costly	rehabilitation	and	reconstruction	activities.		However,	
rehabilitation	and	reconstruction	must	be	a	part	of	any	long‐term	
life	cycle	plan	as	preservation	cannot	extend	the	life	of	an	asset	
indefinitely.			

VDOT’s	asset	management	practices	are	mature	in	nature	with	over	10	years	in	practice.	With	the	
current	comprehensive	review	underway,	VDOT	will	implement	a	long	term	sustainable	strategy	
(over	20	years)	for	pavements	and	bridges.	The	comprehensive	review	is	utilizing	network	level	life	
cycle	planning	analysis.	VDOT’s	pavement	and	bridge	management	systems	are	the	tools	used	for	this	
analysis	along	with	life	cycle	planning	processes	described	in	this	section.		

4.1 Overview  
Figure	5	shows	the	economic	and	preservation	benefits	of	timely	investment	decisions.	This	chart	
illustrates	how	timely,	strategic	maintenance	sustains	a	higher	condition	with	a	lower	expense.	
Timely	and	strategic	maintenance	delays	more	costly	rehabilitation	or	reconstruction	activities	by	
maintaining	assets	above	conditions	where	they	would	deteriorate	more	rapidly.	

	

1. Introduction 

2. Inventory and Condition 

3. Performance Targets 

4. Life Cycle Planning 

5. Financial Projections  

6. Investment Strategies  

7. Risk Management  
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Note: This graph is based on a 2012 FHWA report on asset sustainability. It illustrates the steep    
deterioration commonly seen in pavements once they reach a "poor" condition. Timely preventive 
maintenance creates substantial value by restoring pavements to a high condition and preventing 
the onset of the rapid deterioration commonly seen in poorly maintained pavements. As noted in 
the graph, timely preventive treatment can produce a very high return on investment, while 
underinvestment leads to missed opportunities to prevent rapid degradation. 	

	
Figure	5:	Impact	of	Maintenance	Timing	on	Asset	Condition	

4.2 Pavement Life Cycle Planning and Investment Strategy 

VDOT	uses	the	condition	data	discussed	in	Chapter	2	to	determine	recommended	treatment	activities	
for	each	pavement	section.		Several	factors	are	considered	in	developing	models	applied	in	PMS	
including	treatment	cost	and	deterioration	that	include	factors	such	as	impacts	of	the	environment.		
The	following	section	details	maintenance	treatment	activities,	maintenance	treatment	selection	
strategies,	and	deterioration	modeling.		

Pavement Maintenance Treatment Activities 

VDOT	categorizes	pavement	maintenance	work	into	five	maintenance	activity	categories:	“Do	Nothing”,	
“Preventative	Maintenance”,	“Corrective	Maintenance”,	“Restorative	Maintenance”,	and	“Rehabilitation	
/	Reconstruction”.			

“Do	Nothing”	(DN)	is	an	important	treatment	activity	category	because	it	is	often	necessary	to	
defer	potential	maintenance	in	the	context	of	limited	pavement	TAM	funding	and	the	wide‐
ranging	needs	of	the	pavement	network.		
	
“Preventative	Maintenance”	(PM)	is	characterized	by	low‐cost	maintenance	interventions	
ranging	from	minor	patching	and	crack	sealing	activities	to	thin	hot	mix	asphalt	concrete	
overlays	(typically	<1”	in	depth).			
	
“Corrective	Maintenance”	(CM)	is	another	commonly	used	pavement	preservation	technique.		
CM	typically	involves	1.5”	to	2”	asphalt	concrete	overlays	(with	or	without	milling)	or	partial	
depth	patching.			
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“Restorative	Maintenance”	(RM)	is	typically	employed	when	pavement	distress	has	reached	a	
point	where	a	structural	intervention	is	required.		A	typical	RM	treatment	can	involve	a	two‐lift	
asphalt	overlay	(with	or	without	milling)	or	full	depth	pavement	patching.	
	
“Major	Rehabilitation”	or	“Reconstruction”	(RC)	is	typically	reserved	for	pavements	nearing	
the	end	of	their	useful	life.			

Typical	costs	of	each	treatment	category	is	provided	in	Table	15.10		Cost	information	is	gathered	on	an	
annual	basis	through	review	of	the	last	two	years	of	contract	bid	history.	Typical	life	cycle	extensions	
and	modeled	CCI	improvements	were	developed	through	detailed	analysis	of	years	of	work	history	and	
pavement	condition	data	collection.	

Table	15:	Pavement	Maintenance	Treatment	Categories	

Treatment	Category	 Typical	Cost	per	Lane	Mile	

Preventative	Maintenance	 $36k	‐	$48k	

Corrective	Maintenance	 $120k	‐	$190k	

Restorative	Maintenance	 $280k	‐	$440k	

Reconstruction	 $780k	‐	$920k	

Pavement Maintenance Treatment Selection Strategy 

Each	pavement	management	section	within	the	VDOT	network	is	analyzed	by	the	PMS	to	establish	an	
unconstrained	treatment	recommendation.	This	recommendation	is	based	on	observed	pavement	
conditions	as	well	as	traffic,	structural	capacity,	and	construction	history	information	available	for	the	
management	section.		This	analysis	is	called	the	“unconstrained	needs	analysis”	because	it	is	intended	
to	provide	a	treatment	recommendation	for	each	section	of	the	network	regardless	of	available	funding.		
This	analysis	ensures	that	field	maintenance	treatment	selections	are	informed	by	the	best	available	
information	on	each	management	section.	

To	accomplish	this	unconstrained	analysis,	pavement	condition	information	is	run	through	a	decision	
matrix	analysis.		This	process	involves	an	initial	detailed	screening	of	the	severity	and	frequency	of	
observed	pavement	distresses	against	a	detailed	decision	matrix	that	determines	the	preliminary	
treatment	selection	for	each	section.		This	preliminary	selection	is	further	modified	by	a	decision	tree	
analysis	based	on	traffic	levels,	structural	capacity,	and	construction	work	history,	resulting	in	a	final	
treatment	recommendation	and	cost	estimate.	This	process	is	shown	in	Figure	6.		
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Figure	6:	Framework	for	VDOT	Unconstrained	Treatment	Selection11		

VDOT	also	uses	the	PMS	to	perform	network‐level	optimization	analysis	to	determine	the	optimal	mix	
of	treatments	within	the	available	budget.	These	optimizations	are	typically	run	over	a	6‐year	analysis	
horizon	using	current	condition	and	predicted	future	deterioration	in	combination	with	CCI‐based	
decision	trees	to	ensure	the	selected	work	plans	do	not	sacrifice	long‐term	performance	in	order	to	
achieve	short‐term	objectives.		The	results	of	these	analyses	inform	VDOT	needs‐based	budgeting	as	
well	as	the	Pavement	Performance	Monitoring	Program.	For	purposes	of	this	document,	VDOT	has	
extended	the	typical	6‐year	analysis	in	order	to	establish	performance	forecasts	for	the	required	10‐
year	period.	

Pavement Deterioration Modeling 

VDOT	developed	pavement	performance	prediction	models	in	2007	with	consultant	support.	These	
models	are	maintained	by	VDOT’s	pavement	management	program	and	are	a	critical	input	to	the	LCP	
process.	Fifteen	CCI	deterioration	models	were	developed	by	VDOT	and	are	used	during	LCP	and	
investment	strategy	development.	There	are	three	deterioration	models	for	each	of	the	five	pavement	
types	and	one	for	each	maintenance	treatment	category	other	than	PM.		Further	details	on	these	
deterioration	models	can	be	found	in	the	Development	of	Performance	Prediction	Models	for	VDOT	
Pavement	Management	System	document.	VDOT	applies	these	deterioration	models	based	on	the	
pavement	type	and	most	recent	treatment	with	the	understanding	that	a	newly	constructed	or	
reconstructed	roadway	will	deteriorate	slower	than	a	pavement	that	had	only	received	a	minor	
rehabilitation	or	maintenance	treatment.			

4.3 Bridge Life Cycle Planning 

VDOT’s	bridge	management	system	has	been	developed	to	optimize	the	life	cycle	value	of	bridge	
interventions,	with	an	emphasis	on	long‐term	investment	value	over	short‐term	gains.		VDOT	uses	
the	condition	data	discussed	in	Chapter	2	along	with	a	modeling	system	that	incorporates	treatment	
cost,	deterioration	rates,	and	action‐effectiveness	predictions	to	determine	recommended	treatment	
activities	for	each	bridge.		The	following	section	details	maintenance	treatment	activities,	
maintenance	treatment	selection	strategies,	deterioration	modeling,	and	analysis	approach.			

Bridge Maintenance Treatment Activities 

VDOT	categorizes	bridge	maintenance	into	four	maintenance	activity	categories:		Preventative	
Maintenance	(including	planned	and	condition‐based	preventative	maintenance),	Restorative	
Maintenance,	Rehabilitative	Maintenance,	and	Replacement.			

“Preventative	Maintenance”	is	characterized	by	low‐cost	maintenance	treatments	including	
joint	repair/elimination,	waterproofing,	washing,	sweeping,	vegetation/sediment	removal,	
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lubrication,	and	spot/zone	painting.	Generally,	preventive	maintenance	is	performed	on	
bridges	in	Good	or	Fair	condition.	
	
“Restorative	Maintenance”	is	another	commonly	used	bridge	maintenance	activity.	
Treatments	include	overlays,	patching,	substructure	repair,	and	beam	repair.		
	
“Rehabilitative	Maintenance”	is	a	used	when	considerable	intervention	is	needed	to	extend	
the	life	of	a	bridge.	It	may	include,	but	is	not	limited	to	replacement	of	major	components	such	
as	the	superstructure	or	the	deck.		
	
“Replacement”	is	a	full	bridge	replacement.	

Treatment	costs	are	established	using	VDOT	bid	tabulations	and	are	updated	on	a	regular	basis.	Bid	
tabulations	are	the	prices	submitted	by	contractors	when	they	bid	on	work	for	VDOT,	and	each	price	
is	recorded	in	a	database	with	the	detailed	work	item.	Table	16	provides	a	summary	of	typical	bridge	
treatment	categories	and	their	average	unit	costs.		

Table	16:	Average	Treatment	Cost	for	Bridge	Maintenance	(by	Category)	

Treatment	Category	
Typical	Cost	per	Square	

Foot	

Preventative	Maintenance	 $2	

Restorative	Maintenance	 $80	

Rehabilitative	Maintenance	 $130	

Replacement	(Project	Cost)	 $1,030	

While	VDOT	is	decentralized	and	districts	have	the	flexibility	to	adjust	spending	priorities	as	
necessary,	internal	guidance	provides	suggested	spending	priorities	by	maintenance	category:		
Preventative	Maintenance	(15%),	Painting	(10%),	Restorative	Maintenance	in	conjunction	with	
system	preservation	(50%),	and	Rehabilitation/Small	Structure	Replacement	(25%).		

Bridge Maintenance Treatment Selection Strategy 

To	identify	bridges	as	candidates	for	investment	in	a	given	maintenance	intervention,	each	structure	
within	the	VDOT	network	is	analyzed	to	establish	an	unconstrained	treatment	recommendation.		This	
analysis	is	termed	the	“unconstrained	needs	analysis”	because	it	provides	a	treatment	recommendation	
for	each	bridge	in	the	network	regardless	of	available	funding.	This	analysis	ensures	that	field	
maintenance	treatment	selections	are	informed	by	the	best	available	information.	

VDOT’s	bridge	management	system	uses	bridge	condition	and	inventory	data	gathered	from	bridge	
safety	inspection	reports	in	conjunction	with	controlling	logic	and	mathematical	models.			

An	effective	bridge	management	system	must	determine	both	the	recommended	actions	for	each	
bridge	and	which	bridges	receive	treatment	in	any	fiscal	year.		VDOT	is	currently	using	a	Multi‐
Objective	Prioritization	Formula	(MOPF)	to	prioritize	structurally	deficient	NBI	bridges	as	discussed	in	
the	risk	section.		This	formula	uses	unitless	measures	of	the	following	variables	to	develop	a	prioritized	
list	of	SD/Poor	structures	requiring	work:	

1. Importance	(traffic,	truck	traffic,	detour,	highway	system,	access	to	significant	facilities,	etc.)	
2. Condition	(health	index	(HI)	of	bridge)	
3. Functionality	(posting,	bridge	width,	vertical	clearance)	
4. Risk	(seismic,	scour,	fracture‐critical	redundancy,	fatigue	susceptibility)		
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Each	variable	is	measured	on	a	zero	to	one	basis	and	is	only	valuable	as	a	relative	measurement	(a	
bridge	with	an	Importance	Factor	of	0.83	is	more	important	to	the	highway	network	than	a	bridge	with	
an	Importance	Factor	of	0.62).		While	there	is	some	unavoidable	overlap	between	the	variables,	they	
are	separate	to	the	maximum	extent	possible	(for	example,	importance	does	not	include	condition,	
functionality,	or	risk).			

Bridge Analysis Approach 

VDOT	will	continue	to	use	LCP	and	analysis	as	the	primary	basis	for	the	bridge	management	
program.	Chapter	32	of	VDOT’S	Manual	of	the	Structure	and	Bridge	Division12	establishes	
requirements	for	life	cycle	analysis	for	bridge	rehabilitation	and	replacement	projects.		In	addition	to	
these	provisions,	VDOT’s	Manual	of	the	Structure	and	Bridge	Division	and	its	2016	Road	and	Bridge	
Specifications	have	incorporated	a	life	cycle	cost	approach	to	the	provisions	for	materials	and	
construction	details.		Rather	than	require	a	life	cycle	analysis	on	each	individual	project,	life	cycle	
analyses	were	performed	for	particular	technological	advances	prior	to	their	adoption	in	VDOT’s	
standards.		Each	of	the	requirements	listed	below	was	implemented	after	VDOT	determined	that	it	
would	improve	the	life	cycle	investment	for	Virginia’s	bridges:	

 Corrosion‐resistant	reinforcement	in	all	new	concrete	bridge	decks	(which	limits	corrosion	
and	the	associated	concrete	deterioration)	

 High	performance	concrete	in	all	new	bridge	components		
 Low	cracking	deck	concrete		
 Jointless	bridges		
 Carbon	fiber	and	stainless	steel	pre‐stressing	strands			

Virginia	has	chosen	to	proactively	stipulate	actions	that	will	result	in	the	best	life	cycle	investment	
rather	than	reevaluate	such	decisions	on	each	project.	If	a	treatment	or	material	is	known	to	reduce	
life	cycle	costs,	it	becomes	a	requirement	for	all	projects	for	which	it	will	produce	the	best	investment	
of	public	funds.		In	each	of	the	above	examples,	a	small	incremental	increase	in	the	initial	cost	reaps	
decades	of	additional	service	life.		

Virginia	has	been	widely	recognized	as	a	leader	in	the	development	and	successful	implementation	of	
new	technologies,	techniques,	and	materials	for	use	in	new	and	existing	bridges.	VDOT	has	used	this	
history	of	innovation	to	make	the	Commonwealth	of	Virginia’s	bridges	more	durable,	safer,	and	less	
expensive	to	build.		Many	elements	contribute	to	this	success.	Two	of	the	most	prominent	elements	
are:	

The	Virginia	Transportation	Research	Council	(VTRC):	This	organization	works	with	VDOT’s	
Structure	and	Bridge	Division,	the	Materials	Division,	and	the	nine	districts	to	solve	problems	in	
the	most	practical	manner.	The	results	have	been	extraordinary.		

Collaboration:	VDOT,	Virginia’s	localities,	and	many	of	the	state’s	universities	work	together	to	
perform	solution‐driven	research.	There	are	nine	“Research	Advisory	Committees”	that	hold	
semi‐annual	meetings,	bringing	together	the	users	and	developers	of	technology	to	help	keep	the	
research	focused	and	progressing.	This	cooperation	keeps	Virginia	on	the	cutting	edge	of	bridge	
technology.		
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5.0  Financial	Projections		
All	states	must	work	within	a	constrained	budget	when	developing	
their	asset	management	approach.		It	is	critical	to	know	the	sources	
of	funds	for	maintenance	activities	as	well	as	the	need	for	those	
funds	for	each	asset.		These	inputs	allow	the	management	systems	
to	maximize	the	program	that	can	be	delivered.	

5.1 Overview 
The	management	of	VDOT’s	pavements	and	bridges	requires	
planning	for	both	the	financial	requirements	(needs)	to	maintain	
these	assets	as	well	as	projections	for	funds	available	to	meet	these	
needs.		This	section	outlines	the	financial	projections	for	
maintenance	funding	and	the	use	of	those	funds.		

5.2 Funding Sources 
Revenue	allocation	for	VDOT’s	pavement	and	bridge	maintenance	is	dependent	on	the	Highway	
Maintenance	and	Operations	Program	(M&O).	The	M&O	details	for	fiscal	year	(FY)	2019	are	detailed	
in	Table	17.		

Table	17:	Highway	Maintenance	and	Operating	Program	FY	201913	in	millions	

Highway	System	Maintenance	 FY	2019	

Interstate	Maintenance	 $358	
Primary	Maintenance	 $533		
Secondary/Urban Maintenance $608		
Transportation	Operation	Services $148		
Highway	Maintenance	Program	
Management	and	Direction	

77		

Total	Highway	System	Maintenance	 $1,724		

HMOF $1,479		
Federal $245		

	
Annually	maintenance	payments	to	localities	are	available	to	assist	with	their	maintenance	and	
operations	of	their	systems.	In	addition,	a	portion	of	funding	in	the	capital	program	(construction	or	
capacity	building	program),	entitled	the	State	of	Good	Repair	(SGR)	Program,	is	dedicated	to	VDOT	
and	locality	deteriorated	pavements	and	structurally	deficient	bridges.	

5.3 Funding Projection 

Each	year	VDOT	produces	a	plan	for	the	upcoming	six	years	projecting	the	M&O	funds.		The	most	recent	
summary	of	the	anticipated	allocation	for	federal	and	state	funding	for	six	years	including	the	
breakdown	to	VDOT	Maintenance	and	Operations	and	the	maintenance	payments	to	localities	is	
provided	in	Table	18.		
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Table	18:	Six‐Year	Improvement	Program	Allocation	(millions)	Fiscal	Year	2019‐202414	

Program	
Fund	
Source	

FY2019	 FY2020	 FY2021	 FY2022	 FY2023	 FY2024	

Maintenance	
and	

Operations	

State	 $1,479.5 $1,502.4 $1,460.6 $1,481.2 $1,510.7	 $1,565.8
Federal	 $244.7 $226.1 $286.4 $287.6 $288.8	 $289.9
Total	 $1,724.2 $1,728.5 $1,747.0 $1,768.8 $1,799.5	 $1,855.7

Maintenance	
Payments	to	
Localities	 State	 $456.8 $455.5 $465.9 $477.1 $489.0	 $501.2

	
TOTAL	

	

State	 $1,936.3 $1,957.9 $1,926.5 $1,958.3 $1,999.7	 $2067.0
Federal	 $244.7 $226.1 $286.4 $287.6 $288.8	 $289.9
Total	 $2,181.0 $2,184.0 $2,212.9 $2,245.9 $2,288.5	 $2,356.9

	
The	M&O	funds	are	used	for	emergencies	such	as	snow	and	ice	removal.	VDOT	sets	aside	an	amount	
each	year	for	pavement	advertisement	(regular	schedule)	work	and	bridge	maintenance	
(rehabilitation	and	preventative)	work	to	include	bridge	inspection.			
	
Virginia's	Six‐Year	Financial	Plan	(SYFP)	and	Six‐Year	Improvement	Plan	(SYIP)	serve	as	the	
"financial	plan"	for	the	Statewide	Transportation	Improvement	Program	(STIP).	Updates	to	the	SYFP	
and	STIP	take	place	annually,	based	on	the	most	recent	revenue	estimates,	and	are	approved	by	the	
CTB.	Annual	updates	to	the	SYIP	also	incorporate	revisions/updates	in	priorities	and	project	
schedule	and	cost	changes.	The	link	to	the	current	STIP	is	provided:	
http://www.virginiadot.org/about/stip.asp		

 

10‐Year Funding Projection for NHS 

VDOT	does	not	fund	to	the	NHS	specifically.		In	order	to	develop	a	10‐year	NHS	funding	projection	
VDOT	apportioned	total	maintenance	funding	based	on	current	NHS	inventory.		VDOT	used	the	
historical	allocations	and	the	percentage	of	the	NHS	inventory	to	calculate	the	10‐Year	funding	
projection.	The	projected	and	consistent	investment	level	shown	in	Table	19	assists	with	meeting	the	
state	of	good	repair	and	supports	achievement	of	performance	targets	as	depicted	in	Tables	11,	12	
and	14.	As	indicated	by	the	pavement	predicted	10	year	performance	no	gap	exists.	For	bridges,	
VDOT’s	comprehensive	review	is	still	underway.	

Table	19:	Ten‐Year	Improvement	Program	Allocation	Fiscal	Year	2019‐2028	in	millions	

Program	
Actual	
FY2019	

FY2020	 FY2021	 FY2022	 FY2023	 FY2024	 FY	2025	 FY	2026		 FY	2027	 FY	2028	

Projected	
Funding	Projects	
for	Pavements	
and	Bridges	

$100	 $103	 $106	 $109	 $112	 $116	 $119	 $123	 $127	 $130	

	

5.4 Needs Assessment   

State Needs Assessment 

Since	2007,	VDOT	has	been	required	by	the	Code	of	Virginia	to	report	on	the	condition	and	
performance	of	surface	transportation	infrastructure,	which	includes	assessment	of	the	maintenance	
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needs	for	VDOT’s	core	pavement	and	bridge	assets.		VDOT’s	Biennial	Report	15provides	more	detail	on	
the	estimation	process.		

Funding	required	to	meet	the	Commonwealth	of	Virginia’s	unconstrained	needs	is	$13	billion,	of	
which	VDOT’s	portion	is	over	$11	billion.		

5.5 Funding Gap for NHS 
Based	on	predicted	performance,	no	funding	gap	is	currently	identified	to	meet	federally	required	
minimum	performance	targets	on	the	NHS.		

5.6 Asset Valuation 
The	2018	Biennial	Report	provides	VDOT’s	estimate	to	fully	replace	state‐maintained	assets	at	
approximately	$400	billion.16	This	value	includes	other	assets	in	addition	to	pavements	and	bridges	
on	NHS	as	well	as	non‐NHS	roadways.		

Pavement 

VDOT	estimated	the	value	of	the	NHS	pavement	network	by	using	current	condition	data,	in	
combination	with	pavement	deterioration	modeling	to	determine	a	percentage	remaining	life	of	the	
network	pavement.		The	percentage	remaining	life	was	used	to	adjust	the	replacement	cost	to	
account	for	only	the	remaining	life	of	the	pavement	and	establish	the	current	asset	value.	

VDOT	estimates	the	value	of	all	NHS	pavements	to	be	$11.4	billion	as	summarized	in	Table	20.		This	
valuation	represents	an	estimated	72%	of	the	replacement	cost	of	the	NHS	pavement	network	
(~$16B),	which	was	based	on	the	estimated	remaining	pavement	life	of	the	network.			

Table	20:	Estimated	Value	of	NHS	Pavements	(millions)	

Ownership	 System	
Replacement	Cost	

($M)	
Asset	Value	

($M)	

%	Remaining	
Life	

VDOT	 Interstate	 $5,446 $4,144 76%	
VDOT	 Non‐Interstate	 $8,697 $6,168 71%	
Local	 Non‐Interstate	 $1,852 $1,132 61%	
Total	NHS	 $15,995 $11,444 72%	

Bridge 

VDOT	estimates	the	current	total	valuation	of	NHS	bridges	to	be	$48	billion	as	summarized	in	Table	
21.		This	figure	is	developed	using	the	health	index	(HI)	of	the	bridge,	which	is	s	proxy	for	the	loss	in	
value	of	the	structure	due	to	deterioration.	The	formula	to	reach	the	value	is:		

Current	Value	of	Bridge=	(Area	of	Structure)	x	(Replacement	Cost	Per	SqFt)	x	(HI)	

Table	21:	Estimated	Value	of	NHS	Bridges	(millions)	

Asset	
Replacement	Cost	

($M)	
Asset	Value	

($M)	

Bridges	 $72,000 $48,000	
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6.0 Investment	Strategies	
6.1 Overview 
Investment	strategies	are	the	culmination	of	analysis	and	planning	
that	come	together	in	policies	and	processes	for	resource	allocation	
to	support	asset	management.	This	chapter	will	cover	ongoing	
investment	strategies	that	are	employed	by	VDOT	and	localities	that	
affect	pavements	and	bridges.		

6.2 Alignment with Commonwealth of Virginia’s 
Mission  

The	Code	of	Virginia	and	the	VDOT	Business	Plan	reflect	the	efforts	the	state	has	taken	to	promote	
asset	management.	TAM	is	also	integrated	into	Virginia’s	short‐	and	long‐term	transportation	plans.	
In	coordination	with	the	CTB,	VDOT	is	currently	working	to	update	the	investment	strategies	that	are	
employed	by	the	agency	and	localities	to	allocate	resources	to	pavements	and	bridges.	These	
investments	strategies	will	be	tied	to	performance	measures	that	have	specific	targets	to	ensure	
success.		As	such,	VDOT	will	reflect	any	changes	in	future	updates	to	the	TAMP.		

Short‐Term Planning 

VDOT’s	2018	Biennial	Report	describes	the	allocation	process	for	developing	the	upcoming	fiscal	year	
budget	for	pavements	and	bridges	through	a	needs‐based,	data‐driven	approach	that	considers	
numerous	programmatic	priorities.		Included	in	these	priorities	is	a	focus	on	pavements	and	bridges	
to	ensure	an	alignment	of	resources	to	achieve	and	maintain	a	state	of	good	repair.	17	

Long/Medium‐Term Planning 

Virginia,	through	the	Office	of	Intermodal	Planning	and	Investment,	has	completed	its	long‐range	
transportation	plan	(VTrans2040).	VTrans2040	provides	the	vision,	goals,	and	objectives	that	will	
guide	transportation	investment	decisions	over	the	next	25	years	and	is	updated	every	4	years.		The	
objectives	include	increasing	the	number	of	pavement	lane	miles	in	Good	or	Fair	condition	and	to	
improving	bridge	condition	based	on	deck	area.18	VTrans	2040	is	based,	in	principle,	on	the	Fixing	
America’s	Surface	Transportation	Act	(FAST	ACT)	and	on	performance	based‐planning	and	
programming	to	achieve	the	vision,	goals,	and	objectives.		

VTrans	2040	provides	critical	guidance	and	information	to	help	the	CTB	and	transportation	agencies	
make	decisions	about	investing	in	Virginia's	complex	array	of	multimodal	networks	and	services.	A	
companion	to	the	long‐range‐element	of	VTrans,	which	focusses	on	ultimate	desired	outcomes,	the	
mid‐term	plan	provides	direction	on	the	steps	that	can	be	taken	over	the	next	ten	years	toward	
achieving	the	overarching	vision	and	goals.		

Based	on	data‐driven	analyses	and	input	from	residents,	businesses,	and	communities	across	the	
Commonwealth,	the	mid‐term	plan	includes	an	analysis	of	economic	issues	and	opportunities,	an	
assessment	of	critical	needs,	and	a	blueprint	of	strategies	to	optimize	transportation	investments	
during	the	coming	ten	years.	

The	CTB	and	transportation	agencies	use	the	mid‐term	plan	as	an	essential	reference	for	screening	
and	selecting	projects	to	be	prioritized	in	the	SMART	SCALE	program	as	well	as	agency	business	
plans	and	funding	of	projects	in	the	SYIP.	

1. Introduction 

2. Inventory and Condition 

3. Performance Targets 

4. Life Cycle Planning 

5. Financial Projections  

6. Investment Strategies  

7. Risk Management  
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6.3 Asset Management Influences on Investment Strategy  
A	core	requirement	of	the	TAMP	is	that	it	demonstrate	the	impact	of	performance	gap	analysis,	life	
cycle	planning,	risk	management,	and	anticipated	funding	on	the	state	investment	strategy.		These	
areas	are	discussed	individually	in	the	sections	below.	

Performance Gap Analysis Influence on Investment Strategy 

Each	year,	VDOT	management	uses	input	provided	through	the	needs	assessment	process	to	
establish	funding	allocations	based	on	anticipated	revenues.		This	process	is	informed	by	pavement	
and	bridge	management	system	analysis	that	identifies	the	impacts	of	proposed	funding	levels	in	
each	asset	area.		As	discussed	in	Section	5,	there	is	no	identified	performance	gap;	however,	
investment	strategies	are	evaluated	each	year	as	part	of	the	needs	analysis	and	data‐driven	process	
to	provide	opportunity	for	course	correction	if	needed.	Once	annual	funding	levels	are	finalized,	
adjusted	investment	strategies	would	be	developed	with	the	management	system	analysis	optimizing	
investment	at	the	given	funding	levels.	

Project	development	is	monitored	to	ensure	compliance	with	network‐level	TAM	investment	
strategies.	

Life Cycle Planning Influence on Investment Strategy 

As	discussed	in	the	section	above,	the	needs	assessment	process	is	completed	on	an	annual	basis	and	
informs	District	treatment	selection.		Pavement	and	bridge	life	cycle	planning	models	and	strategies	
are	integral	to	this	process.		VDOT	pavement	and	bridge	programs	routinely	review	modeling	input	
to	ensure	life	cycle	planning	models	are	updated	based	on	available	information.	

Each	year,	results	of	life	cycle	planning	are	communicated	to	District	project‐level	decision	makers.		
Regular	review	by	Central	Office	staff	ensures	adequate	compliance	with	the	established	network‐
level	strategy.	

Risk Management Influence on Investment Strategy 

Each	asset	program	area	and	the	financial	program	has	established	processes	to	mitigate	identified	
risks.		

VDOT	has	also	established	procedures	to	ensure	that	should	a	risk	occur,	they	can	address	the	issue	
before	the	state	TAM	programs	incur	undue	impacts.		In	cases	where	the	consequences	of	a	risk	are	
so	severe	as	to	affect	the	ability	of	the	state	to	achieve	desired	asset	performance	levels,	the	
consequences	of	the	risk	would	be	formally	recognized	and	addressed	within	the	annual	needs	
assessment	and	maintenance	funding	allocation	process.	

Anticipated Funding Influence on Investment Strategy 

In	general,	when	funding	increases,	asset	management	investment	optimizations	will	identify	
additional	projects	and	increased	performance	outcomes.		When	funding	decreases,	investment	
optimization	analysis	will	adjust	project	selection	to	emphasize	high‐benefit	investments.		If	funding	
decreases	dramatically,	VDOT	will	identify	optimal	investment	strategies	to	minimize	the	forecasted	
performance	gap.	
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7.0 Risk	Management		
7.1 Overview 

Virginia’s	extensive	network	of	highway	assets	must	be	maintained	
within	a	constrained	budget.	Making	the	best	use	of	each	
maintenance	dollar	has	compelled	VDOT	to	assess	risk	from	the	
perspective	of	individual	assets	and	entire	systems,	such	as	
strategically	important	high‐demand	travel	networks.		
Environmental,	weather,	financial,	and	other	risks	are	also	
considered	as	they	can	have	dramatic	impacts	to	achieving	and	
sustaining	VDOT	asset	performance	for	pavements	and	bridges.		
While	VDOT	does	not	have	a	formal	enterprise	risk	management	
program,	VDOT	does	rely	on	individual	programs	to	effectively	
manage	high‐priority	risks	in	their	areas.	

Risk Management Approach 

Risks	are	evaluated	by	likelihood	of	occurrence	and	severity	of	consequence	and	are	prioritized	
accordingly.		VDOT’s	pavement,	bridge,	and	financial	program	areas	are	encouraged	to	develop	a	
formal	approach	to	address	high‐priority	risks.		

This	chapter	covers	the	programs	and	processes	that	VDOT	currently	has	in	place	to	manage	the	
mitigation	of	risks	to	the	pavement	and	bridge	assets.		This	chapter	does	not	attempt	to	address	
project‐level	risk	management	processes,	which	are	long‐established	and	commonplace	among	DOTs	
and	other	large	transportation	asset	owners	in	the	United	States.	

7.2 Pavement Risk Management 

VDOT’s	pavement	management	program	is	responsible	for	identifying,	evaluating,	and	managing	
programmatic	risks	to	achievement	of	VDOT	pavement	performance	goals.		The	pavement	
management	program	is	supported	by	dedicated	pavement	management	staff	in	the	field,	and	a	state	
of	the	art	PMS,	which	has	been	in	place	for	over	10	years	and	in	use	at	all	levels	of	the	agency.		The	
maturity	of	these	programs,	in	itself,	is	significant	risk	mitigation,	as	most	key	areas	are	well	
managed	through	established	processes	and	procedures.		

Primary	areas	of	current	emphasis	are:	quality	control	of	surface	condition	data	collection,	alignment	
of	District	project	selection	with	network‐level	investment	strategy,	and	field	collection	and	review	of	
planned	and	actual	work	accomplishments.	

Presented	in	this	section	is	VDOT	Pavement	Management’s	evaluation	of	the	primary	risk	areas	
within	their	program.	

Pavement Surface Condition Data Collection Quality Control and Assurance 
Annual	pavement	condition	data	collection	is	central	to	VDOT’s	pavement	TAM	programs.		As	
described	throughout	this	document,	the	annual	condition	ratings	drive	network‐level	investment	
strategy,	performance	monitoring	and	reporting,	annual	funding	allocation,	and	District	project‐level	
decision‐making.		As	pavement	condition‐related	data	is	the	core	data	driving	the	pavement	
management	program,	ensuring	data	quality	during	pavement	condition	data	collection	is	integral	to	
the	successful	operation	of	the	program.	
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Risk	Statement	

If	pavement	surface	condition	data	quality	is	not	maintained,	network‐level	pavement	management	
decision	support	tools	will	no	longer	function	as	intended.	This	will	result	in	poor	investment	
decisions	and	a	lack	of	field	trust	in	network‐level	investment	recommendations,	jeopardizing	
VDOT’s	ability	to	efficiently	meet	pavement	performance	expectations.	

Risk	Consequence:	Very	High	

Pavement	data	collection	quality	issues	would	dramatically	impact	VDOT’s	pavement	management	
program	given	the	extent	that	network‐level	investment	strategies	are	integrated	with	project‐level	
decision	making	and	stakeholder	communication.	

Risk	Likelihood:	Low	

Due	to	the	quality	management	program	that	VDOT	has	implemented,	there	is	a	low	likelihood	for	
data	quality	issues	to	arise.		However,	without	active	management,	due	to	the	technical	complexity	
and	the	extent	of	statewide	automated	data	collection,	quality	issues	are	very	likely	to	arise	if	
adequate	quality	control	and	quality	assurance	programs	are	not	in	place.	

Risk	Management	

In	order	to	adequately	manage	pavement	data	collection	quality,	VDOT	has	established	rigorous,	
documented	requirements	for	equipment	and	data	processing	quality	control	for	the	data	collection	
contractor.		VDOT	has	also	engaged	the	services	of	an	independent,	third	party	contractor	to	perform	
a	10%	quality	assurance	review	of	automated	data	collection.	This	review	is	based	on	a	manual	
distress	rating	of	pavement	imagery.		In	addition,	VDOT	performs	a	final	review	on	all	data	collection	
based	on	past	performance,	flagging	instances	where	pavement	ratings	are	not	consistent	with	
expected	deterioration	and	known	work	history.	

District Project Selection Alignment with Network‐Level Investment Strategy 

Each	year	VDOT	budgets	for	pavement	TAM	based	on	outcomes	from	PMS	investment	optimizations	
and	pavement	condition	forecasts.		These	network‐level	investment	strategies	represent	an	optimal	
“mix	of	fixes”	within	a	limited	budget.		It	is	important	that	District	project‐level	decision	making	be	
informed	by	the	outcomes	of	these	network‐level	analyses.	

Risk	Statement	

If	network‐level	pavement	investment	strategy	is	not	integrated	with	District	project‐level	decision	
making,	District	project	selection	may	not	align	with	an	optimal	mix	of	pavement	TAM	treatments	to	
achieve	agency	goals.			

Risk	Consequence:	High	

If	sound	asset	management	principles	are	not	applied	and	integrated	into	project‐level	decision	
making,	VDOT	will	not	be	able	to	effectively	manage	the	pavement	network	at	the	least	cost	
practicable.		Sub‐optimal	project‐level	investment	will	jeopardize	the	ability	of	VDOT	to	effectively	
manage	pavement	performance	expectations	with	its	available	budget.		Left	unmonitored,	VDOT	may	
revert	to	unsustainable	“worst	first”	project	selection.	
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Additionally,	without	formal	checks	and	balances	from	District	project	selection,	network‐level	
strategy	may	not	result	in	an	implementable	program.		This	would	result	in	“over	promising”	results	
in	network‐level	strategy	that	could	not	be	achieved	through	responsible	project‐level	investment.	

Risk	Likelihood:	Low	

VDOT	has	established	a	performance‐monitoring	program.	Without	integration	of	network	and	
project‐level	pavement	management	decision	making	there	is	a	reasonable	likelihood	that,	over	time,	
network	strategy	and	project	selection	would	diverge.	

Risk	Management	

To	ensure	District	pavement	management	project	selection	is	in	alignment	with	network‐level	
pavement	TAM	investment	strategy,	VDOT	has	implemented	a	pavement	performance	monitoring	
process.		This	process	involves	routine	comparison	of	District‐planned	projects	and	actual	work	
accomplishments	against	network	treatment	selection	and	performance	goals,	including	quarterly	
reviews	with	executive	management.		This	approach	is	intended	to	confirm	that	not	only	is	the	
proper	“mix	of	fixes”	selected	in	each	District,	but	also	that	those	treatment	selections	are	
appropriate	to	the	pavement	section.		Section‐specific	validation	of	treatment	selection	is	based	on	
current	surface	condition	and	structural	integrity	as	well	as	available	traffic	and	construction	history	
information.		In	addition,	this	process	encourages	feedback	from	District	pavement	managers	to	
support	improvement	of	network‐level	decision	support	tools.		

Field Collection and Review of Planned and Actual Work Accomplishments 

Timely	and	accurate	information	regarding	pavement	work	accomplishments	is	important	to	a	
performance‐driven	pavement	management	program.		This	information	is	also	very	important	to	the	
long‐term	development	and	improvement	of	pavement	management	decision‐support	tools,	such	as	
pavement	deterioration	models.	

Risk	Statement	

If	VDOT	field	forces	cannot	accurately	and	timely	collect	planned	and	actual	work	accomplishment	
information,	field	forces	will	not	be	able	to	adjust	investment	plans	to	ensure	achievement	of	
performance	goals,	nor	will	central	office	staff	have	the	quality	information	necessary	to	develop	and	
update	network‐level	pavement	decision‐support	tools.		Lack	of	efficient	support	tools	will	also	
result	in	inefficiency	that	will	increase	workload	or	decrease	productivity	of	pavement	management	
staff.		

Risk	Consequence:	Medium	

Without	the	ability	to	conveniently	review	planned	work	information,	District	staff	will	struggle	to	
develop	work	plans	that	effectively	meet	agency	investment	strategy,	and	Central	Office	staff	will	lack	
information	necessary	to	effectively	manage	program	goals.		In	addition,	without	effective	data	
collection	tools,	staff	will	continue	to	rely	on	burdensome	and	error‐prone	pen‐and‐paper	collection	
of	actual	paving	work	accomplishment	information,	which	will	reduce	the	efficiency	of	field	forces	
and	create	obstacles	to	development	and	maintenance	of	network‐level	decision	support	tools.	

Risk	Likelihood:	Medium	

Without	continued	development	and	implementation	of	mobile	data	collection	tools	and	other	field	
decision	support	and	data	collection	applications,	VDOT	staff	are	likely	to	struggle	with	traditional	
pen‐and‐paper	data	collection	and	reporting	approaches.	
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Risk	Management	

VDOT	has	recognized	the	value	of	Geographic	Information	System	(GIS)‐based	mobile	data	collection	
to	support	the	pavement	management	program.		VDOT	recently	developed	an	application	to	link	
VDOT’s	pavement	project	development	software	with	the	PMS.		This	new	GIS‐based	mobile	
application	allows	planned	project	information	to	be	automatically	populated	for	review	and	
validation	prior	to	automated	upload	into	the	PMS	pavement	work	history.		An	advantage	of	this	
approach	is	that	it	reduces	burdensome	pen‐and‐paper	data	collection	in	field,	while	improving	the	
accuracy	of	work	accomplishment	information.		VDOT	will	continue	to	pursue	innovations	of	this	
nature	to	further	improve	the	pavement	TAM	program.	

Other Risk Areas 

Other	risk	areas	have	been	identified,	including	the	availability	of	data	necessary	to	support	network‐
level	decision‐support	tools,	which	must	be	synced	from	external	systems	into	the	PMS,	the	potential	
for	regulatory	changes	that	may	increase	legal	limits	of	truck	loads	traveling	public	roadways	and	the	
impact	of	automated	vehicle	technology	on	pavement	demands.			

Moving	forward,	VDOT	will	continue	to	monitor	these	and	other	pavement‐related	risk	areas	and	
manage	them	as	appropriate.	

7.3 Risk Management for Bridges 
Virginia’s	bridge	risk	mitigation	program	is	guided	by	two	primary	concerns:	
	

1. The	likelihood	of	occurrence	of	a	negative	event	or	outcome	
2. The	potential	severity/impact	of	the	negative	event	or	outcome,	were	it	to	occur	

	
The	risk	mitigation	strategy	is	prioritized	conceptually	as	shown	in	Table	22.		
	
Table	22:	Prioritization/Concern	as	a	Function	of	Likelihood	and	Severity	of	a	Given	Event	

	

	 High	Likelihood	 Low	Likelihood	

High	Impact	 Highest	Concern	 Medium	Concern	

Low	Impact	 Medium	Concern	 Low	Concern	
	
Virginia	manages	bridge	risk	by	incorporating	the	following	elements	in	its	program:	
	

1. Scour	vulnerability	
2. Seismic	vulnerability	
3. Presence	of	fatigue‐prone	connections	
4. “Fracture‐critical”	designation	
5. Timeliness	of	treatments		
6. Importance	of	structures	to	motorists	
7. Vulnerability	to	vehicular	impact	due	to	vertical	or	horizontal	clearance	

	
As	previously	discussed,	bridge	management	programs	seek	to	optimize	the	answers	to	two	
questions:		
	

1. Which	bridges	are	selected	for	treatment?	
2. What	treatments	are	most	appropriate	for	the	bridges	that	receive	treatment?	
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Virginia	has	fully	integrated	risk‐mitigation	into	its	methodology	for	selecting	structures	for	
treatment	(question	1)	through	its	use	of	a	prioritization	formula.		The	formula	has	been	formally	
implemented	for	structurally	deficient	bridges	in	the	NBI.		The	process	is	conducted	using	a	multi‐
objective	prioritization	formula,	which	weighs	the	risk	elements	mentioned	above	along	with	other	
agency	priorities.	
	
When	selecting	the	most	appropriate	treatments	(question	2),	risk	mitigation	is	evaluated	along	with	
the	many	other	parameters	that	engineers	must	consider	when	determining	project	scope.		Some	risk	
minimization	methods	are	required	by	the	Manual	of	the	Structure	and	Bridge	Division,	and	some	are	
recommended	for	adoption	by	designers	as	“best	practices”.	
	

Considering Risk When Selecting Structures for Treatment 

The	scoring	formula	used	to	select	bridges	for	funding	was	developed	to	meet	the	CTB’s	statutory	
obligation	to	develop	a	“priority	ranking	system”	for	NBI	SD	bridges.		

The	formula	is	based	on	five	factors:	Importance,	Condition,	Design	Redundancy,	Structure	Capacity,	
and	Cost	Effectiveness.	Each	of	these	factors	is	multiplied	by	a	“weighting”	coefficient.	The	general	
form	of	the	equation	is:	
	
Priority	=	a(IF)	+	b(CF)	+	c(DRF)	+	d(SCF)	+	e(CEF)	
	

 Max		=	1.0	(highest	priority);		Min	=	0.0	(lowest	priority)	

 where	a,	b,	c,	d,	e	are	weighting	coefficients	and	∑(a,	b,	c,	d,	e)	=	1.0	
 The	methodology	for	computing	each	of	the	factors	as	described	in	the	body	of	this	

document.	
	
The	formula	is	based	on	five	unitless	factors,	each	of	which	may	vary	from	0.00	to	1.00:	
	

	
Figure	7:	Multi‐Objective	Prioritization	Formula	

	
IF	=	Importance	Factor	‐	measures	the	relative	importance	of	each	bridge	to	the	overall	highway	
network.		Includes	subordinate	variables	that	consider	Average	Daily	Traffic	(ADT),	Future	ADT,	
Truck	ADT,	Effect	of	bypass	(both	distance	and	number	of	vehicles	affected),	Highway	System,	and	
Corridors	of	Statewide	Significance	
	
CF	=	Condition	Factor	–	measures	the	overall	physical	condition	of	each	bridge	based	on	the	
condition	of	each	individual	element	

0.30(IF) + 0.25(CF) + 0.15(DRF) +0.10(SCF) + 0.20(CEF)
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DRF	=	Design	Redundancy	Factor	‐	measures	four	important	risk	factors:	Fracture	Critical	
(redundancy),	Scour	Susceptibility,	Fatigue,	and	Earthquake	vulnerability	
	
SCF	=	Structure	Capacity	Factor‐	measures	the	capacity	of	the	structure	to	convey	traffic,	including	
the	effects	of	weight	restrictions,	vertical	clearance	and	deck	width	
	
CEF	=	Cost‐Effectiveness	Factor	‐	measures	the	cost‐effectiveness	of	the	required	work	
	
The	factors	only	indicate	relative	significance.		For	example,	a	structure	with	a	score	of	0.62	is	more	
significant	than	one	with	a	score	of	0.43	for	the	factor	under	consideration.	Coefficients	are	selected	
to	prioritize	agency	goals	and	may	be	adjusted	in	future	years	by	the	CTB	as	priorities	change.		
Coefficients	currently	in	use	are:	
	
a	=		 0.30	(Importance)	
b	=		 0.25	(Condition)	
c	=		 0.15	(Design	Redundancy)		
d	=		 0.10	(Structure	Capacity)	
e	=		 0.20	(Cost‐Effectiveness)	

While	the	“Design	Redundancy”	factor	is	most	closely	aligned	with	risk,	the	other	factors,	Importance	
(effects	to	motorists),	Condition	(timeliness	of	interventions),	and	Structure	Capacity	(safety)	also	
addresses	risk	and	prioritize	risk	mitigation.	

Fracture Critical Bridges 

Fracture‐critical	bridges	lack	redundancy,	making	them	more	vulnerable	to	extreme	events	such	as	
impact	or	overloading.		Virginia	has	set	a	15%	reduction	goal	for	the	number	of	fracture‐critical	
structures	with	ADTs	in	excess	of	1,000.		Virginia	intends	to	pursue	this	goal	by	replacing	fracture‐
critical	superstructures	when	practical	and	minimizing	the	number	of	new	fracture‐critical	
structures	(there	are,	however,	certain	new	bridge	projects	where	fracture‐critical	structures	are	
essentially	unavoidable).		Virginia	inventories	its	fracture‐critical	structures	and	tracks	its	progress	
toward	the	reduction	goal	on	a	quarterly	basis.	

Special Structures 
Some	structures	in	Virginia	are	very	large	or	unique	and	require	extra	attention	for	maintenance,	
repair,	and	funding.		These	structures	have	been	assigned	the	term	Special	Structures	which	includes	
tunnels,	movable	bridges,	and	large	complex	fixed‐span	structures.	These	structures	present	
maintenance	challenges	beyond	those	of	the	general	bridge	inventory	and	play	a	critical	role	in	the	
function	of	the	roadway	system.	VDOT	maintains	a	list	of	25	Special	Structures,	of	which	24	are	on	
the	NHS.		
	
Risk	Statement	
	
If	VDOT	were	to	fall	short	of	its	goal	to	proactively	plan	for	the	maintenance,	repair,	and	funding	of	
special	structures	individually,	the	results	would	be	risks	of	service	interruptions.		The	nature	of	the	
structures	identified	requires	advanced	planning	for	routing	of	traffic,	ordering	unique	parts,	and	
hiring	contractors	with	specialized	skills.		Lack	of	timely,	proactive	maintenance	could	result	in	
multi‐month	disruption	of	service	when	key	components	fail.		
	
Risk	Impact:	High		
	
Most	of	the	Special	Structures	carry	high	volumes	of	traffic,	and	loss	of	these	facilities	would	result	in	
long	and	costly	detours	for	many	routes.		There	is	a	heavy	concentration	of	these	structures	in	the	
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Hampton	Roads	District,	an	area	that	is	highly	exposed	to	hurricanes	and	is	home	to	a	key	military	
base.		Loss	of	structures	in	this	region	would	greatly	hinder	the	ingress	or	egress	of	travel	during	
extreme	weather	events	and	could	compromise	national	security.		
	
Risk	Likelihood:	Medium		
	
The	majority	of	identified	Special	Structures	are	beyond	40	years	old,	leading	to	increased	
maintenance	needs.	Due	to	the	complexity	of	the	structures,	including	assets	that	contain	multiple	
systems	and	moving	components,	partial	failures	of	a	sub‐component	may	lead	to	the	entire	asset	
going	offline	as	parts	are	ordered.		
	
Risk	Management	
	
A	separate	thirty‐year	plan	has	been	developed	for	each	Special	Structure,	which	includes	a	
maintenance	plan	and	associated	monetary	needs.		

Seismic Vulnerability and Identification of Vulnerable Structures 

Virginia	experiences	an	average	of	one	earthquake	per	month.		The	largest	recorded	seismic	event	in	
the	state	was	a	magnitude	5.8	earthquake	in	2011.19		Depending	on	the	magnitude	of	a	seismic	event,	
bridges	may	require	special	attention	to	ensure	the	safety	of	the	traveling	public.		
	
In	recognition	of	the	potential	for	significant	ground	acceleration,	Virginia	has	developed	a	list	of	
seismically	vulnerable	structures,	which	is	maintained	within	the	bridge	management	system.		This	
list	was	reviewed	and	updated	after	the	significant	seismic	activity	experienced	in	2011.	
	
Individual	reviews	of	seismically	vulnerable	structures	were	performed	after	the	2011	events,	and	
determinations	were	made	at	that	time	as	to	whether	upgrades	and	retrofits	are	required.		The	vast	
majority	of	the	bridges	were	determined	to	be	adequate	to	sustain	anticipated	loading	caused	by	
seismic	activity.	

Post‐Seismic Event Inspection Process 

After	significant	seismic	events,	Virginia	reviews	the	locations	and	magnitudes	of	ground	
accelerations	and	compares	this	information	to	the	locations	of	the	seismically	vulnerable	bridges.		
At	that	time,	determinations	are	made	as	to	which	bridges	require	special	inspections.		Any	damages	
noted	during	special	inspections	are	recorded	and	included	in	the	list	with	other	maintenance/repair	
needs.	The	needed	repairs	are	prioritized	according	to	their	importance	and	severity	of	damage.	
	

7.4 Financial Risk Management 

Snow Model 

Snow	removal	is	an	expensive	maintenance	activity	that	fluctuates	by	millions	of	dollars	each	budget	
cycle.	Funds	for	snow	removal	are	a	subset	of	maintenance	funding,	which	also	funds	pavement	and	
bridge	maintenance.		

Risk	Statement	

If	VDOT	does	not	accurately	model	snow	needs,	the	budget	will	be	diverted	from	pavement	and	
bridge	maintenance,	reducing	the	planned	activities	for	those	assets.	VDOT	must	fund	snow	removal	
regardless	of	other	plans	for	those	funds.		
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Risk	Consequence:	High	

Funding	is	already	constrained	for	asset	management,	so	movement	of	funds	from	pavement	and	
bridges	to	snow	removal	activities	has	a	negative	short‐	and	long‐	term	impact	on	the	maintenance	
program.	

Risk	Likelihood:	High	

Snow	removal	and	winter	weather	preparation	is	funded	through	the	same	maintenance	and	
operational	budget	used	to	pay	for	TAM	investment.		Without	a	method	to	proactively	plan	for	snow	
removal	expenditures,	VDOT	would	not	be	able	to	confidently	plan	for	TAM	activities.		

Risk	Management	

VDOT	has	developed	a	Snow	Model	for	forecasting	snow	removal	needs	to	improve	the	estimates	set	
aside	for	this	maintenance	activity.		The	model	combines	historical	snowfall	data,	unit	cost	for	labor	
and	equipment	for	snow	removal,	lane	mileage,	daily	vehicle	miles	traveled	(DVMT)	per	lane	mile,	
and	topography	factors.		The	output	of	the	Snow	Model	provides	a	snow	removal	need	to	allow	for	
effective	and	proactive	budgeting	of	maintenance	funds.		To	ensure	relevance	of	the	model,	the	
effectiveness	of	previous	model	predictions	are	evaluated	and	adjustments	are	made.		



Commonwealth	of	Virginia	‐	Final	TAMP	–	June	30th,	2019	 38

Acronyms		
AASHTO	–	American	Association	of	State	Highway	and	Transportation	Officials	

AC	–	Asphalt	Concrete	

BMS	‐	Bridge	Management	System	

CCI	–	Critical	Condition	Index	

CM	–	Corrective	Maintenance		

CRC	–	Continuously	Reinforced	Concrete	

CTB	–	Commonwealth	Transportation	Board	

DN	–	Do	Nothing	

FAST	ACT	–	Fixing	America’s	Surface	Transportation	Act	
	
FHWA	‐	Federal	Highway	Administration		

GCR	–	General	Condition	Rating	

GIS	–	Geographic	Information	System	

HI	–	Health	Index	

HMOF	–	Highway	Maintenance	and	Operating	Fund		

IRI	‐	International	Roughness	Index		

IS	–	Interstate	System	

JC	–	Jointed	Concrete		

LCP	‐	Life	Cycle	Planning		

LTPP	‐	Long	Term	Pavement	Performance		

MOPF	‐	Multi‐Objective	Prioritization	Formula	

NBI	‐	National	Bridge	Inventory		

NBIS	‐	National	Bridge	Inspection	Standards		

NHS	‐	National	Highway	System		

NI‐NHS	‐	Non‐Interstate	National	Highway	System		

PM	–	Preventative	Maintenance		

PMS	–	Pavement	Management	System	
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PMSS	‐	Pavement	Maintenance	Scheduling	System	

RC	‐	Major	Rehabilitation	or	Reconstruction	

RM	–	Restorative	Maintenance		

SD	‐	Structurally	Deficient		

SGR	‐	State	of	Good	Repair		

TAM	‐	Transportation	Asset	Management		

TAMP	‐	Transportation	Asset	Management	Plan		

VDOT	‐	Virginia	Department	of	Transportation		

VTRC	‐	The	Virginia	Transportation	Research	Council	
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End	Notes	

1	Annual	Mileage	Table	http://www.virginiadot.org/projects/resources/2017_Mileage_Table_Book_Final.pdf 

	
2	VDOT	State	of	the	Structures	and	Bridges	Report,	July	1,	2017.	http://www.virginiadot.org/info/resources/2017‐
07‐FY2017‐State_of_the_Structures_and_Bridge_Report‐Generated_2017‐11‐03.pdf 

	
3	VDOT	Distress	Identification	Manual	
http://www.virginiadot.org/business/resources/local_assistance/A_Guide_to_Evaluating_Pavement_Distress_T
hrough_the_Use_of_Digital_Images_v2.6_1.pdf	

	
4	State	of	the	Pavement	Report,	VDOT,	pp.	IV,	2018.	
http://www.virginiadot.org/info/resources/State_of_the_Pavement_2018.pdf 

	
5	Development	and	Implementation	of	Pavement	Condition	Indices	for	the	Virginia	Department	of	
Transportation,	Phase	I:	Flexible	Pavement.	Virginia	Department	of	Transportation,	McGhee,	K	H.,	Maintenance	
Division,	2002. 
http://www.virginiadot.org/business/resources/local_assistance/Flexible_Pavements_Development_of_Pavement_C
ondition_Indices_Phase_I.pdf 

	
6	Development	and	Implementation	of	Pavement	Condition	Indices	for	the	Virginia	Department	of	
Transportation,	Phase	II:	Rigid	Pavements.	Virginia	Department	of	Transportation,	McGhee,	K	H	,	Maintenance	
Division,	2002. 
http://www.virginiadot.org/business/resources/local_assistance/Rigid_Pavement_Development_of_Pavement_Condi
tion_Indices_Phase_II.pdf 

	
7	VDOT State of the Structures and Bridges Report, July 1, 2017, pp. 44. 
http://www.virginiadot.org/info/resources/2017‐07‐FY2017‐State_of_the_Structures_and_Bridge_Report‐
Generated_2017‐11‐03.pdf 

	
8	Pavement	Management	System	(PMS)	IT‐10‐1	IT	Project	Request	Form,	Last	Updated:	January	25,	2012	
	
9	Pavement	Maintenance	Scheduling	System	(PMSS),	IT	Work	Request	Form,	Last	Updated:	January	25,	2012			
	
10	Supporting	Document	for	the	Development	of	Enhancement	of	the	Pavement	Maintenance	Decision	Matrices‐
2015,	Tanveer	Chowdhury	
	

	
11	Pavement	Data	Collection	at	VDOT,	Raja	Shekharan,	May	7,	2014	
	
12	http://www.virginiadot.org/business/bridge‐manuals.asp	
	
13	http://www.virginiadot.org/about/resources/budget/VDOT_Final_Budget_6‐18‐2018.pdf	
	
14	Six	Year	Improvement	Program;	2019‐	2024.		http://syip.virginiadot.org/reports/244/0A‐FY19‐FINAL‐
SUMMARY.pdf	
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15	VDOT	Biennial	Report,	2018	https://rga.lis.virginia.gov/Published/2019/RD95/PDF	
	
16	https://www.virginiadot.org/projects/resources/legstudies/Annual_Report_2017.pdf	
	
17	VDOT	Biennial	Report,	2018,	pp.33.	https://rga.lis.virginia.gov/Published/2019/RD95/PDF	
	
18	http://www.vtrans.org/mid‐term‐planning/our‐mid‐term‐plan	
	
19		http://www.magma.geos.vt.edu/vtso/va_quakes.html	
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